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Executive Summary 
There are an estimated one billion people with disabilities across the worldi, yet there remains a 

lack of accurate and comparable data on disability globally. This lack of data often means that 

decisions made by governments and other stakeholders allocate resources in a way that excludes 

people with disabilities, which reinforces existing inequalities. This is further compounded within 

international development programmes, as many development organisations do not collect data to 

measure the inclusion of people with disabilities in programmes at national and sub-regional levels 

(2). 

In recent years, Sightsavers has been looking at the intersection between its two main streams of 

work: health and disability inclusion. One of the areas of focus has been to understand how people 

with disabilities are included within health projects in Africa and Asia. In 2014, Sightsavers 

launched two pilots where we tested how to collect data on clients’ disability status in urban India 

and in rural Tanzania, using the Washington Group Short Set of Questions (WGSS) 

Following reflection and discussion, it was decided that a third pilot would be established to 

understand how data may be collected in a system where community members were responsible 

for delivering interventions and collecting data on intervention uptake. It was anticipated that the 

pilot will help to refine the analysis of data, strengthen local Health Information Management 

Systems (HMIS) and improve programme quality not only in Ghana but in the West Africa region 

and beyond. Discussions with colleagues in the Ghanaian country office highlighted an interest to 

test collecting disability data within the Neglected Tropical Disease (NTD) programme that they 

conduct in partnership with the Ghana National Health Service. 

The overall aim of the pilot was to develop and test a way to capture data on disability within the 

onchocerciasis and lymphatic filariasis Mass Drug Administration (MDA) data system. Within the 

project, specific objectives that were identified by the country team were: 

 To train NTD officers to collect and analyse data on disability 

 To identify the proportion of MDA beneficiaries who have disabilities  

 To identify the proportion of registered PWDs benefitting from MDA each year 

 To identify the types of disabilities affecting person who access MDAs 

 To advocate for more accessibility for people with disabilities in the NTD programme and other 
related programmes based on data collected under this project 

 To advocate for more disaggregation of data in the NTDs programme 

The pilot phase of the Ghana disability data disaggregation (DDD) project was carried out in two 

districts of the Brong Ahafo region: Kintampo North District and Tano South District. The target 

population of this project comprised the MDA project implementers from national, regional, district 

and community level (health workers, disease control officers at district levels, and Communities 

Drug Distributors (CDD)) and household members of these communities. 
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Methods 

A mixed design combining qualitative and quantitative methods was used to explore the different 

experiences of project implementation at various stages from national, regional, district and 

community level. 

The project was designed to be embedded within the MDA programme with the aim of ensuring 

efficiency and sustainability. A qualitative approach including both in-depth interviews (IDIs) and 

focus group discussions (FGDs) was used to document stakeholders’ views at all levels concerning 

the implementation process.  

A quality audit process using a quantitative approach was also carried out in six communities of the 

two project districts. 

Existing data collection tools were adapted to include space for disability data; these were the 

community registers used by CDDs and forms used at sub-district and district levels. At the level of 

the MDA project implementer, data was collected using various qualitative data collection 

approaches including in-depth interviews, focus group discussions and workshop discussions. A 

short questionnaire was developed in order to collect data during the audit process. 

Results 

In Tano South, data was collected from 22,572 people in 39 communities in the first round of data 

collection (Round 1) and from 21,982 people in 37 communities in the second round of data 

collection (Round 2). In Kintampo North, data was collected from 61,774 people in 73 communities 

in Round 1 and from 63,762 people in 76 communities in Round 2. Overall treatment coverage 

rates in Tano South were 83.8% in Round 1 and 80.7% in Round 2. In Kintampo North they were 

81.4% in Round 1 and 82.5% in Round 2.  

The prevalence of disability (using the WGSS – ‘a lot of difficulty’ or ‘cannot do at all’) varied 

considerably between villages as well as between rounds. In Tano South, 0.8% of those registered 

reported having a disability in Round 1, raising to 3.2% in Round 2. The range between the villages 

remained similar, from a minimum of 0% in both rounds, to a maximum of 16.5% in Round 1 and 

15.1% in Round 2. In Kintampo North, there was a similar increase between Rounds 1 and 2: the 

prevalence in Round 1 was 1.7% and in Round 2 was 3.4%. The range between the villages 

decreased significantly in Round 2. The minimum prevalence among the villages was 0% in both 

rounds; however, the maximum in Round 1 was 63.4% and in Round 2 was 31.4%.  

Among those people identified as having a disability in Tano South in Round 1, 100% received 

MDA treatment compared to 83.8% overall. In Round 2, the proportion of people with disabilities 

taking the treatment in this district was slightly lower (91.5%) and so was among the total 

population (80.7%). In Kintampo North in Round 1, 91.3% of those identified as having a disability 

received treatment compared to 81.4% overall. In Round 2, the proportion of those taking drugs 

among people with disabilities was higher (99.8%); the proportion in the total population increased 

slightly to 82.5%. We found that people with disabilities had nearly seven times greater odds of 

receiving treatment than people without disabilities, even following adjustment for factors such age 

and sex. 
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From the audit data, the results show that during Round 2, 3.7% of community members 

enumerated reported disability (‘a lot of difficulty’ or ‘cannot do at all’) in seeing, 1.7% in hearing, 

4.0% in walking or climbing and 2.3% in remembering or concentrating. The proportion was similar 

in both rounds. 

Conclusion 

The pilot showed that collecting data on disability through MDA programmes is feasible and has a 

number of programmatic benefits. The main positive outcome was the change in health provider 

attitudes and perceptions towards disability. Following receiving the training in the WGSS, health 

providers and CDDs were better able to understand the needs of people with disabilities and the 

importance of equitable access to health services. The project also improved communication 

between health workers, CDDs and people with disabilities. This pilot showed that planning and 

monitoring are a critical element to put in place in order to collect quality data on disability, and time 

should be allocated to training and sensitisation.  
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1. Background 

Sightsavers is an international non-governmental organisation (NGO) working to eliminate 

avoidable visual impairment and improve equality of opportunities for people with disabilities. In 

recent years, Sightsavers has been looking at the intersection between its two main streams of 

work: health and disability inclusion. One of the areas of focus has been to understand how people 

with disabilities are included within the Sightsavers-supported health projects delivered in 

partnership with local Ministries of Health and other health providers in Africa and Asia. This area 

of work has also provided a useful platform for engaging with global discussions on the Sustainable 

Development Goals (SDGs), ‘leave no one behind’ pledge and opportunities for measuring 

inclusion.  

In 2014, Sightsavers launched two pilots where we tested how to collect data on clients’ disability 

status within routine Health Information Management Systems (HMIS). One was an urban eye 

health project conducted with a private hospital and a community-based partner in urban India, and 

the other was a trachoma surgical camp project conducted with the Ministry of Health in rural 

Tanzania. Both projects were completed successfully, and the results and conclusions can be 

found in the corresponding reportsii. Key lessons of the initial two pilots showed that: 

 Planning and monitoring are key to collecting quality data, and time should be spent on 
adapting the data collection processes and tools, translating the questions and training/ 
sensitising stakeholders and data collectors.  

 Data collection systems can be resistant to change, and an iterative process may be required 
to refine processes and tools. 

 Analysis, and therefore use of the data, was a weak part of the system which needed 
reconsidering and refining. 

It was a feature of both the India and Tanzania pilots that paid staff – either administrators or health 

providers themselves – collected disability data. However, in many Sightsavers projects, data is 

collected by community volunteers who may have less education and less motivation to perform 

‘extra’ tasks (as collecting data on disability may be perceived) and so questions remained about 

how data could be collected in those projects, notably MDA/NTD projects.  

Following reflection and discussion, it was decided that a third pilot would be established to 

understand how data may be collected in a system where community members were responsible 

for collecting data, and how to improve and refine the analysis component of the data system. 

Discussion with colleagues in the Ghana Country Office highlighted an interest to test collecting 

disability data within the NTD programme that they conduct in partnership with the Ghana National 

Health Service.  

This report describes how the pilot in Ghana was conceptualised and carried out (Methods), 

reports the data captured and the process of conducting the pilot (Results), and discusses the 

implications of the project for future work in Ghana and similar contexts in West Africa and beyond 

(Discussion). Conclusions summarise the project outcomes and suggest areas for future work 

based on the evidence presented here. The project proposal, schedule and budget are shown in 

Appendices 1-3.   
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2. Aims and objectives of the pilot 

The overall aim of the pilot was to develop and test a way to capture data on disability within the 

MDA data system. Based on recommendations from the previous two pilots, there was a particular 

emphasis on developing and testing a way for the data to be consolidated and analysed locally.  

Within the project, specific objectives that were identified by the country team were: 

 To train NTD officers to collect and analyse data on disability 

 To identify the proportion of MDA beneficiaries who have disabilities 

 To identify the proportion of registered people with disabilities benefitting from MDA each year 

 To identify the types of disabilities affecting person who access MDAs 

 To advocate for more accessibility for people with disabilities in the NTD programme and other 

related programmes based on data collected under this project 

 To advocate for more disaggregation of data in the NTDs programme 

Additionally, an evaluation framework based on the previous DDD pilots was developed that 

outlined learning questions for the project to answer (Appendix 4).  
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3. Methods 

3.1. Project background  

The Onchocerciasis and Lymphatic Filariasis (LF) Elimination programme in Ghana is a nationwide 

MDA programme (Box 1). 

Box 1: Mass Drug Administration (MDA) 

MDA is a process where prophylaxis drugs, or preventative chemotherapy, are administered to 
entire communities regardless of disease status. In areas where certain infectious diseases are 
endemic, everyone may be considered ‘at risk’ and so routine, campaign-style programmes 
target all eligible community members with low-dose drugs proven to prevent asymptomatic 
infections and prevent reinfection with the eventual aim of eradicating the disease from the 
community entirely.iii  

MDA is a key intervention in eradicating many of the world’s neglected tropical diseases, 
including onchocerciasis and LF. Ivermectin and Alebendazole are the drugs given at regular 
intervals to eligible members of communities where onchocerciasis and LF are endemic to 
reduce the disease burden with a view to eventually eliminating them.  

In most countries, MDA is delivered in partnership between the government and the affected 

communities. Representatives nominated from within their communities are identified to work with 

local health workers to deliver and monitor the MDA programmes. These individuals are often 

called community drug distributors (CDDs) and they are often chosen by their communities for their 

literacy and trustworthiness. The CDDs are trained by health workers to first conduct a census 

within their communities to understand who lives there and who is eligible to participate in the MDA 

programmes; secondly, to distribute the drugs to the community members; and finally, to act as a 

first point of call in case of any side effects or need to refer to medical facilities.  

In Ghana, MDA activities commence with cascading training sessions, which begin at the national 

level. Participants of the national level training are regional supervisors who in turn go and train 

district supervisors at the regional level. The district supervisors then move to the district level to 

train sub-district supervisors. Finally, the sub-district supervisors invite all the CDDs to the sub-

district level and train them. Following the training, the CDDs commence sensitisation and 

registration in their communities. The CDDs move from house to house to register all new entrants, 

including babies that have been born, and to remove the names of individuals who have left the 

community permanently or are deceased. This process ensures that community registers are up to 

date to enable all eligible members in the community to participate in the MDAs, although in reality 

shortages of resources have meant the enumeration has not always happened.  

Drug distribution commences after the community registrations are completed and continue for two 

to three weeks. This is also carried out by the CDDs who move from house to house using the 

community registers they had just updated. A cascading supervisory system is used to ensure that 

each level of the MDA implementation is supervised by the next higher level, using a monitoring 

and supervision checklist. Thus, the national level supervisors supervise regional level supervisors 
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who also supervise district level supervisors. District level supervisors supervise sub-district staff 

who supervise the CDDs.  

The MDA programme in Ghana has had a number of challenges including inappropriate CDDs in 

some communities, poor data quality and inadequate supervision. Limited resources meant that 

fewer CDDs and supervisors could be trained to support the MDAs. Thus, in some of the 

communities, the CDDs have more people than they can effectively register and administer the 

drugs to. Monitoring activities over the years has revealed that many people in the communities 

had not registered and were therefore not participating in the MDAs. The factors responsible for 

this included refusal of the community members to register because they did not want to take the 

drug and the inability of the CDDs to update their registers regularly. 

3.2 Project setting 

The pilot phase of the disability data disaggregation project was carried out in two districts of the 

Brong Ahafo Region: Kintampo North and Tano South (Figure 1)  

 

  

Figure 1: Figure 1: Ghana - pilot project location 
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3.3. Overview of project design 

Following informal discussions between the Sightsavers DDD pilot team and the Ghana Country 

office where it was agreed to plan a pilot to test DDD in the MDA process, a project proposal was 

developed to flesh out the concept (Appendix 1) in April and May 2015.  

The project was designed around two guiding principles: integration and relevance. Firstly, the DDD 

pilot project was to be integrated within the existing MDA processes to ensure efficiency and 

sustainability. Thus, the same tools, people and processes for implementing and monitoring the 

MDAs were to be adapted and used for the pilot project. The second principle is that the pilot project, 

apart from collecting data on persons with disabilities, must contribute to the success of the MDA in 

order to make it more relevant. This was achieved by identifying gaps in the existing MDA 

implementation and using the DDD pilot project as an opportunity to address them.  

The pilot project therefore adapted two key activities that were meant to improve the MDAs 

implementation. The first is the registration process, which enabled the districts to have accurate 

population data of people in the endemic communities and post MDAs review, which helped the 

districts to review their performance during the MDAs and take the required actions for improvement. 

The post MDA review also provided an opportunity for the MDA data to be validated. Both processes, 

though important for the MDAs, were not being carried out optimally due to the limited numbers of 

community volunteers and supervisors assigned in various communities to meet the population and, 

more particularly, due to the lack of funding. Also, there was lack of precision on the type of data to 

be collected, which is evidenced by the different types of variables reported in both round 1 and 

round 2 of data collection. In fact, post MDAs review at the district levels had completely stopped 

prior to the DDD pilot.  

Therefore, the activities of the pilot project included: 

Pre-data collection  

 Sensitising project managers at Ghana Health Service on disability and collecting the data 

 Sensitising and training health workers at district, sub-district and local levels on disability and 

collecting and analysing disability data 

 Sensitisation and training CDDs on disability and collecting disability data 

 Sensitising community leaders on the additional data that will be collected  

 Adapting community registers used by CDDs to include space for disability data 

 Developing forms for data aggregation, based on the forms used at sub-district and district 

levels (Appendix 5).  

Post-data collection 

 Conducting qualitative data collection activities with project stakeholders to answer evaluation 

questions 

 Discussing experiences in post-MDA debrief 
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Sensitisations and training of project managers, health workers, CDDs and communities 

For this project, all stakeholders were mapped (Appendix 6) and the level and type of knowledge 

they needed to have about the pilot was discussed. Certain stakeholders, for example project 

managers and community leaders, were thought to need to know about the project, its aims and 

how it would affect them and the people they represent. Sensitisation meetings were held where 

they would have the opportunity to find out about the project and ask questions.  

Other stakeholders, generally those more closely involved in data collection and management, 

were considered to need extra information and were provided with a more comprehensive training 

package. MDA training generally is delivered through a cascade system where national level staff 

deliver training to district health staff, and thus down the administrative levels to CDDs themselves. 

The disability data training was designed in the same way so that an initial training was delivered at 

the district level in the two pilot areas, and then those staff themselves delivered the training to the 

CDDs in the project areas.  

One additional day was added to the number of days used for training at the district and sub-district 

levels during the MDA. Training materials were developed including a number of PowerPoint 

presentations and an infographic hand-out to remind CDDs about asking the questions and 

capturing the data. The four training modules covered the following areas: 

1. Introduction to the pilot project 
2. Sensitisation on disability 
3. Introduction to the Washington Group questions 
4. Analysis of data (for district and sub-district staff only) 

The training included time for participants to practise asking the questions in different simulated 

scenarios to understand where difficulties may lie, and to smooth out any issues.  

Community registration and drug distribution 

This activity was adapted and strengthened as part of the DDD project to improve accessibility, 

register people with disabilities and ensure accurate population data for the MDAs. 

During registration, the CDDs moved from house to house to register everyone in the community 

and ask the Washington Group Short Set of Questions (WGSS), which had been translated into local 

languages, to identify people with disabilities (Box 2). People who were identified as having 

disabilities had ‘WD’ - which represented ‘with disabilities’ - written in front of their names. 

Post MDA Review 

This meeting was organised to receive feedback from the project implementers regarding their 

experiences during the implementation, as well as the success and the challenges they identified. 

The outcome of this meeting would inform the next MDAs. This is another activity introduced by this 

project to improve both the MDAs and the disability data collection process. 
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Box 2: Measuring disability in the community 

Disability as a concept is understood in many ways. Similarly, approaches to assessing 
whether an individual is disabled or not vary greatly between and within countries. Recently, 
there have been international movements to agree a global measurement that would allow 
for clear cross-country comparisons of disability data and this has been led by a United 
Nation’s Statistical Division City Group, the Washington Group on Disability Statistics.  

The Washington Group was formed by the United Nations Statistical Commission in order 
to facilitate the collection of comparable national-level disability data. A series of question 
sets have been designed to operationalise the WHO’s International Classification of 
Functioning, Disability and Health (ICF) into national surveys and censuses. The 
Washington Group Short Set of Questions (WGSS) operationalise disability as a measure 
of how an individual may be excluded from participation in everyday activities because of 
difficulties they face in functional domains due to a health problem. 

The WGSS has been endorsed by the United Nations. It is a standardised set of questions 
that can be used in different contexts and settings to inform policies, systems and services. 
With appropriate training and sensitisation, the WGSS allows more accurate data collection 
and international comparisons on disability data that are operational/feasible.  

The WGSS 

The next questions ask about difficulties you may have doing certain activities because of 
a HEALTH PROBLEM: 

1) Do you have difficulty seeing, even if wearing glasses? 
2) Do you have difficulty hearing, even if using a hearing aid?  
3) Do you have difficulty walking or climbing steps? 
4) Do you have difficulty remembering or concentrating? 
5) Do you have difficulty (with self-care such as) washing all over or dressing? 
6) Using your usual (customary) language, do you have difficulty communicating (for 

example understanding or being understood by others)?” 

Response categories: 

a) No, no difficulty 
b) Yes, some difficulty 
c) Yes, a lot of difficulty 
d) Cannot do it at all 

The responses that may constitute disability can be altered depending on what the data 
collector wishes to understand. However, in most cases, we consider people to be disabled 
if they have a lot of difficulty or cannot do at all in any one of the six domains. 

3.4. Data collection 

Data collected in this pilot project was not only the disability data, but also data required to answer 

the evaluation questions specified in the evaluation framework (Appendix 4). Both quantitative and 

qualitative data were collected.  
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The existing MDA data collection system was mapped, and the documents and processes that 

required adaptation were identified and reviewed. Figure 2 shows how DDD data flows from the 

community level to the national level 

In this pilot, CDDs were trained on basic concepts around disability as well as the WGSS. They 

were inducted on the amended forms and taught to determine whether someone was disabled or 

not according to their responses to the WGSS. CDDs recorded each answer to the six questions 

and also summarised whether an individual was disabled or not according to the responses. It is 

this summary status of disability that was transferred into sub-district and district aggregated 

records. 

Quantitative data was extracted from the community registers maintained by CDDs and included 

age, sex, disability status and treatment status of individuals. Forms were designed for collating 

data from the community register at the sub-district and the district levels.  

Additionally, three communities in each of the two pilot districts were chosen to have their data 

audited to measure how accurately data was being transferred from the CDD registers through the 

aggregation process at district and sub-district levels. Auditors were sent to local health centres 

where the community registers of the CDDs in the six communities were stored, and copied the 

data exactly into Excel sheets including the individual answers to each of the six WGSS questions.  

A quality audit of the data collection was carried out in six communities of the two districts in Round 

1 and Round 2:  

 Round 1: Kintampo North (Benkrom, Adomano, Kaakra Akura) and Tano South (Ankaase Unit 

1, Nkwakyire Unit 2 and Tougyankrom Unit 1). 

 Round 2: Kintampo North (Benkrom, Adomano, Kaakra Akura) and Tano South (Nsuta, Adaa 

Unit 2 and Derma Unit 1A). 

Qualitative research approaches were used to capture data on perceptions and experiences: in-

depth interviews (IDI) were conducted with key health workers and focus group discussions (FGD) 

were conducted among CDDs. Topic guides were developed in advance, drawing on the 

evaluation framework (Appendix 4). 

Figure 2: DDD Data Flow Chart 
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3.5. Data management and analysis  

Audio recordings of FGDs and IDIs were transcribed verbatim and supplemented by hand notes. 

Codification was done on Nvivo informed by a framework analysis plan developed a priori and based 

on the evaluation plan. 

Quantitative data from the district and sub-district summaries were reviewed and basic summary 

statistics were calculated. The in-depth analysis was limited to the audit data. Once all audit data 

was captured, a complete dataset was established and cleaned, and data was analysed using the 

statistical software, Stata. Simple statistics (total counts, proportions, averages and ranges) were 

used to analyse this data and represent in the form of frequency tables. Chi-squared tests and 

logistic regression were used to calculate odds ratios to measure the uni and multi-variate 

relationships between explanatory variables and the outcome of interest (having received treatment 

or not) during Round 2 enumeration. These analyses were not performed on the Round 1 

enumeration because of the absence of the interest variable (having receiving treatment). 

Confidence intervals and p-values are shown that describe the likelihood of the relationships 

observed being true or statistical anomalies. Small p-values (generally less than 0.05) are accepted 

as an indicator that the measure observed is true and not an anomaly.  

3.6 Chronogram 

Appendix 2 shows the planned versus real timeline of the project.  

3.7 Budget  

The final budget for the activities is shown in Appendix 3.  
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4. Results 

4.1. Reported numbers of people with disabilities 

The data below describes the results of the MDA data collection aggregated from community 

registers through sub-district and district summaries from two rounds of MDA: Round 1 in 2016, 

and Round 2 in 2017, for both Tano South and Kintampo North. Both districts reported on four 

indicators: 

1) Number of persons registered  
2) Number of persons with disabilities   
3) Number of persons with disabilities treated  
4) Number of persons with disabilities refusing treatment 

The number of villages varied in both districts between both rounds. In Tano South, data was 

collected from 22,572 people in 39 communities in Round 1 and from 21,982 people in 37 

communities in Round 2 (Table 1). In Kintampo North, data was collected from 61,774 people in 73 

communities in Round 1 and from 63,762 people in 76 communities in Round 2.  

The prevalence of disability varied considerably between villages as well as between rounds, but 

generally was comparable to data collected during the national census (see section 4.4 below). In 

Round 1 in Tano South, 0.8% of those registered reported having a disability (a lot of difficulty or 

cannot do at all). In Kintampo North, it was 1.7%. In Round 2, the prevalence of disability was 

higher in both districts (3.2% in Tano South and 3.5% in Kintampo North). The range between the 

villages remained similar in Tano South, from a minimum of 0% in both rounds to a maximum of 

16.5% in Round 1 and 15.1% in Round 2. In Kintampo North, the range between the villages 

decreased significantly in the second round. The minimum prevalence among the villages in this 

district was 0% in both rounds; however, the maximum in Round 1 was 63.4% and in Round 2 was 

31.4%.  

Table 1: Total number of people registered and prevalence of disability in districts, by MDA Round. 

  Number of 
communities 

Number of 
people 
registered 

Number of 
people 
identified as 
having a 
disability 

Prevalence of 
disability 
(range in 
villages) 

Tano South  Round 1  39 22,572 180 0.8% (0-16.5%)  

Round 2  37 21,982 707 3.2% (0-15.1%) 

Kintampo North Round 1  73 61,774 1,081 1.7% (0-63.4%) 

Round 2 76 63,762 2,244 3.51% (0-31.4%) 
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4.2 Treatment uptake by disability status 

Among those people identified as having a disability in Tano South in Round 1, 100% received 

treatment compared to 83.8% overall (Table 2). In Round 2, the proportion of people with disabilities 

taking the treatment was lower (91.5%) and it also decreased among the total population to 80.7%. 

In Kintampo North in Round 1, 91.3% of those identified as having a disability received treatment 

compared to 81.4% overall. In Round 2, the proportion of treatment among people with disabilities 

increased to 99.8%; it also marginally increased among the total population to 82.5%. Although the 

samples were relatively small, the findings indicate good uptake of treatment among people identified 

as having a disability compared to their non-disabled counterparts.  

Table 2: Total people treated and number of refusals, and people with disabilities treated and refusals 

  All people 
registered 

All people 
treated n (%) 

People with 
disabilities n  

People with disabilities 
treated n (%) 

Tano 
South 

Round 1  61,774 51,767 (83.8) 180 180 (100) 

Round 2 63,762 51,430 (80.7) 707 647 (91.5) 

Kintampo 
North 

Round 1  22,572 18,379 (81.4) 1,081 987 (91.3) 

Round 2 21,982 18,135 (82.5) 2,244 2,240 (99.8) 

4.3 Audited data: Round 1 and Round 2 

Round 1 audit data 

Immediately after the first implementation of the Ghana DDD, data was collected from six 

communities in Kintampo North and Tano South by independent data collectors. This data was 

analysed and compared to data provided from the MDA. Table 3 below summarises the missing data 

identified during Round 1 audit data. 

Table 3: Summary of missing data from audit records Round 1 

 Number of missing data for key variables 

Community Age Sex Q1 Q2 Q3 Q4 Q5 Q6 

Kimtampo 

Benkrom (n=1,055) 0 3 0 0 0 0 0 0 

Adomano (n=422) 0 3 0 0 0 0 0 0 

Kaakra Akura (n=124) 0 0 0 0 0 0 0 0 

Tano South 

Ankaase Unit 1 (n=738) 0 0 0 0 0 0 0 0 

Nkwakyire Unit 2 (n=108) 0 0 0 0 0 0 0 0 

Tougyankrom Unit 1 (n=352) 0 0 0 0 0 0 0 0 
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It was found that there were no significant issues with the data collected from the two districts during 

the Round 1 audit process.  

Round 2 audit data 

The data collected from the six audit communities in the two study districts in Round 2 was also 

analysed and compared to the data provided through the MDA system. In this round, the audited 

data had been transcribed by independent data collectors from the original CDD registers into an 

Excel sheet for separate analysis. Table 4 summaries missing data in the CDD registers according 

to the audited records in this round.  

Table 4: Summary of missing data from audit records Round 2 

 Number of missing data for key variables 

Community Age Sex Q1 Q2 Q3 Q4 Q5 Q6 

Kimtampo 

Benkrom (n=1,445) 0 3 3 5 4 4 7 13 

Adomano (n=490) 0 3 1 0 1 1 1 1 

Kaakra Akura (n=170) 0 0 0 0 0 0 0 0 

Tano South 

Nsuta (306) 0 0 0 0 0 0 0 0 

Adaa Unit 2 (179) 0 0 0 0 0 0 0 0 

Derma Unit 1A (673) 0 0 0 0 0 0 0 0 

The audited data itself shows a few issues which we should understand in order to interpret the 

results correctly. Data from Kaakra Akura in Kintampo North look complete; however, there were 

seven data points collected for each person for only six questions calling into question the accuracy 

of either the original CDD data collection or the transcription of the data for the audit. The other two 

communities show a few missing data points in other categories, although relatively small in 

number.  

We also tried to collect similar data from Tano South, however there were significant issues with 

the data collected. For example, instead of listing all the responses to each of the six questions, 

one column was completed indicating a code signifying a level of difficulty (and in some cases 

more than one). A second column was completed indicating which functional area the level of 

difficulty was experienced. In this column, it was impossible to reconcile the two columns if 

difficulties were experienced in more than one domain. 592 entries were transcribed as part of the 

audit and every single individual had at least some difficulties in at least one domain, which seems 

unfeasible and indicates poor understanding of implementation of the WGSS in that district.  
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4.3.1 Detail analysis of the audited data of Round 1 and 

Round 2 

Descriptive analysis  

The data audit in the six communities recorded data from 2,802 community members who had 

been recorded in the registers during Round 1 and from 2983 community members who had been 

recorded in the register during Round 2. The average age was 26 years in both rounds. Females 

were slightly more represented during this enumeration: 50.6% in Round 1 and 51.5% in Round 2. 

In total, 78.9% of the people enumerated received treatment during Round 2. Unfortunately, this 

variable was not collected in the entire locality during Round 1 audit data. (Table 5)  
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Table 5: Description of variables Round 1 and Round 2 

Round 1 Round 2 

 Category Frequency 
(n=2,802) 

Percentage  Category Frequency(N=2,983)  Percentage 

District Kintampo North 1,602 57.2 District Kintampo 
North 

1,824 61.2 

Tano South 1,200 42.8 Tano South 1,159 38.9 

Locality* 

(n=2,800) 

Ankaase unit 1 738 26.4 Locality Adaa Unit 2 177 5.9 

Adomano 423 15.1 Adomano 423 14.2 

Benkrom 1,055 37.7 Benkrom 1,259 42.2 

Kaakra Akura 124 4.4 Derma Unit 
1A 

678 22.7 

Nkwakyire Unit2 108 3.9 Naaba Kura 142 4.8 

Tougyankrom Unit 
1 

352 12.6 Nsuta 304 10.2 

Treated**    Treated No 629 21.1 

   Yes 2,354 78.9 

Sex* 
(n=2,794) 

Female 1,381 49.4 Sex Female  1,535 51.5 

Male  1,413 50.6 Male  1,448 48.5 

Age 
categorical*  

(n=2,799) 

≤15 1,115 39.8 Age ≤15 1,080  36.2 

16-39 1,071 38.5 16-39 1,236  41.4 

40-49 258 9.2 40-49 282 9.5 

50-59 178 6.5 50-59 168 5.6 

60+ 177 6.3 60+ 217 7.3 

*presence of missing data 

**variable not collected during this round  
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Description of disability data 

Overall, it was found 214 (7.6%) of people had a functional disability during Round 1 and 269 (9.0%) in Round 2 (Table 6). 

Respectively, 52 people (1.8%) and 75 people (2.8%) reported difficulties in two or more domains during Round 1 and Round 2 (Table 

6).  

Table 6: Description of the disability status 

 Round 1  Round 2 

Variable Category Frequency (n=2,802) Percentage  Frequency (n=2,983) Percentage 

Disability 
status  

No 2,588 92.4 No 2,714  91 

Yes 214 7.6 Yes 269  9 

Number of 
difficulties (a 
lot of difficulty 
or cannot do 
at all) 

0 2,588 92.5 0 2,714 91 

1 162 5.8 1 194  6.5 

2 43 1.5 2 60  2 

3 6 0.2 3 14  0.5 

4 3 0.1 4 1  0.03 

During Round 2, 3.7% of community members enumerated reported ‘a lot of difficulty’ or ‘cannot do at all’ in seeing, 1.7% in hearing, 

4.0% in walking or climbing and 2.3% in remembering or concentrating (Table 7). The proportion was similar in both rounds. 

Table 7: Description of Washington Group variables 

 Round 1  Round 2 

Domain Response Frequency (N=2,802)  Percentage  Frequency (N=2,983)  Percentage 

Vision  No difficulty 2,622 93.6  2,769  92.8 

 Some difficulty 79 2.8 104 3.5 

A lot of difficulty 100 3.6 107  3.6 

Cannot do at all 1 0.04 3  0.1 

 No difficulty 2,706 96.6 2,873  96.3 
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 Round 1  Round 2 

Hearing  Some difficulty 58 2.1  59  2.0 

A lot of difficulty 37 1.3 51 1.7 

Cannot do at all 1 0.04 0 0 

Walking  No difficulty 2,686 95.9  2,707 90.8 

 Some difficulty 56 2. 157  5.3 

A lot of difficulty 59 2.1 118 4.0 

Cannot do at all 1 0.04 1  0.03 

Remembering  No difficulty 2,623 93.6  2,792  93.6 

 Some difficulty 116 4.1 124 4.2 

A lot of difficulty 61 2.2 67 2.3 

Cannot do at all 2 0.1 0 0 

Communication  No difficulty 2,772 98.9  2,969 99.5 

 Some difficulty 22 0.8 7 0.2 

A lot of difficulty 8 0.3 7 0.2 

Cannot do at all 0 0 0 0 

Self-care  No difficulty 2,789 99.5  2,973 99.7 

 Some difficulty 5 0.2 3 0.1 

A lot of difficulty 7 0.3 6 0.2 

Cannot do at all 1 0.04 0 0 

The audit enumeration was not done in the same community during Round 1 and Round 2 (Table 8). During Round 1, disability was 

absent in Tougyankrom Unit 1 (0%) and Kaakra Akura (0%) but in Benkrom the prevalence of disability was 13.6%. The distribution 

of disability between the communities was uneven during Round 2 enumeration, with lowest prevalence reported in Kaakra Akura 

(0%), and the highest in Adaa Unit 2 (18.6%).  
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Table 8: Distribution of disability per community 

 Round 1  Round 2 

Community  Frequency (n=214) %   Frequency (n=269) % 

Nkwakyire Unit 2 8 7.4  Adaa Unit 2 (TS) 33 18.6 

Benkrom 143 13.6 Benkrom (KN) 162 12.9 

Tougyankrom Unit 1 0 0 Nsuta (TS) 25 8.2 

Ankaase Unit 1 62 8.4 Derma Unit 1A (TS) 43 6.3 

Adomano 1 0.2 Adomano (KN) 6 1.4 

Kaakra Akura 0 0 Kaakra Akura (KN) 0 0 

Remark: As explained in the data management and analysis section, uni and multi-variate relationships between 

explanatory variables and the outcome of interest (having received treatment or not) was just performed on Round 2 

enumeration because the interest variable (having received treatment or not) was absent in Round 1 data base 

enumeration. 
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Univariate and multivariate associations with the treatment status (Round 2) 

Table 9 shows the association between the district, sex, age, disability status and treatment status. 

Community members in the three villages in Tano South were four times more likely to have 

received treatment than those in Kintampo North OR=3.9; 95% CI= [3.1- 4.8]. Older people (>50 

years) were 2.2 times more likely than younger people to have received treatment OR=2.2; 

95%CI= [1.6- 3.1]. People with disabilities were seven times more likely to have received treatment 

than people without disabilities OR=6.9; 95%CI= [3.8-12.7]. There was no difference between men 

and women with regard to treatment status.  

Table 9: Univariate association with the treatment status 

  Treatment status Odds ratio P 

  Yes n (%) No n (%)   

District Tano South 1,051 (90.7) 108 (9.3) 3.9 <0.001 

Kintampo 1,303 (71.4) 521 (28.6) - 

Sex Male  1,150 (79.4) 298 (20.6) 1.1 0.510 

Female  1,204 (78.4) 331 (21.6) - 

Age – binary  < 50 years  2,016 (77.6) 582 (22.4)  - <0.001 

> 50 years 338 (88.5) 44 (11.5) 2.2 

Age – groups ≤15 835 (77.3) 245 (22.7) - <0.001 

16-39 943 (76.3) 293 (23.7) 0.9 

40-49 238 (84.4) 44 (15.6) 1.6 

50-59 150 (89.3) 18 (10.7) 2.4 

60+ 188 (86.6) 29 (13.4) 1.9 

Disability status  No 2,096 (77.2) 618 (22.8) - <0.001 

Yes 258 (95.9) 11 (4.1) 6.9 
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Multivariate association with treatment status 

Following mutual adjustment for the effect of each other variable, Table 10 shows the independent 

associations of the three variables with treatment status. After adjustment, people from Tano South 

were four times more likely to receive treatment than those from Kintampo North (95% CI 3.2; 5.0); 

those over the age of 50 were 1.8 times more likely to receive treatment than those who were 

younger (95%CI 1.3- 2.5); and people with disabilities were 6.7 times more likely to receive 

treatment than those without disabilities (95%CI: 3.6- 12.4).  

Table 10: Multivariate analysis with the treatment status 

  Treatment status 95% CI around OR 

  Odds ratio P   

District Tano South  4.0 <0.001 3.2  5.0 

Kintampo North  - - - - 

Age – binary  < 50 years      

> 50 years 1.8 0.001 1.3 2.5 

Disability 
status  

No  - - - - 

Yes 6.7 <0.001 3.6 12.4 
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4.4 Response to evaluation questions 
The following section outlines responses to the evaluation questions contained within the 

Evaluation Plan (Appendix 4). Main findings are presented under each respective area. 

4.4.1 Overall question  

The first question contained in the evaluation plan is: 

“How does the data collected from this project compare with existing data on disability available for 

the project, and what may explain the differences?” 

Little data exists on disability in Ghana, although several recent surveys have included questions 

on disability and the evidence base is now expanding. Although the 2017 Maternal Health Survey 

run by the Ghanaian Statistical Service are using the Washington Group Questions, the results are 

not yet available and will only be asked to women aged 15 to 49 years.  

The 2010 censusiv asked household heads to answer whether anyone in their household had “any 

serious disability that limits his/her full participation in life activities (such as mobility, work, social 

life etc.)?” If they answered yes, they were asked in which categories: a) sight b) hearing c) speech 

d) physical e) intellect f) emotional g) other. The Brong-Ahafo region (where our pilot took place) 

reported a prevalence of 2.3% compared to national average of 3%. This equated to 54,038 people 

with disabilities in the region, 33% of whom had sight impairments, 28% physical, 21% emotional, 

17% hearing impairments, 17% speech, 16% intellectual and 9% other. 41% of people with 

disabilities had more than one impairment. In the Kintampo municipality, 2.6% of the population (or 

about 3,000 people) were reported to have disabilities. In the Tano South district, 2% of the 

population (or about 1,600 people) were reported to have disabilities. Data collected from the 

second round of the MDA, in particular, is similar to that collected in the 2010 Census in both 

districts. 

The Multiple Indicator Cluster survey (MICS) undertaken by UNICEF in 2006 (5) which used the 

Ten Questions Questionnaire (6) to identify childhood disability, found that 16% of children aged 2-

9 years have at least one form of disability. Little detail was reported on geographic variations and 

adult disability was not investigated. The target population of this survey does not compare well to 

that of our pilot and so it is hard to compare the data from the two sources, although the results of 

the MICs seem considerably higher than those of the pilot MDA data 

4.4.2 Expectations  

Main findings 

 Very little data on disability was available in the area prior to this project 

 Participants identified many ways that disability data could help with MDA and other 

development initiatives 
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Response to related evaluation questions 

A. What are the views of implementers and policy/decision-makers on the data currently 

available to them related to People with Disabilities and their access to projects, and how do 

they think it can be improved? 

Prior to the pilot, very little data was collected on disability during the MDA and it was limited to 

noting people who were blind, those with elephantiasis and those who could not walk. There was 

no methodology behind the data collected; rather it relied on the CDDs’ own perceptions.  

[…] there were no guidelines… there was no checklist to be applied, it’s just the people’s 
own perception and feeling and say this person is saying he is blind… maybe he has not 
asked the person himself or if he cannot speak, maybe somebody close to him [###] to 
classify the person.” (Disease Control Officer_15_ Derma sub-district) 

 
B. What are the expectations of implementers and policy/decision-makers of a data 

collection system that disaggregates project data by disability, and how do they envisage it 

impacting on their decisions/work? 

At the end of the implementation process, project implementers said that this project had helped 

them to identify the number of people with disabilities, which they felt would help in planning 

activities for people with disabilities. 

“Because you will be able to know the number of people in the community, so budgeting 
for the community, drug, logistics and other things, you would be able to say this is the 
number of people I will be attending to with this quantity of items.” (Interview 2_health 
workers_Kintampo) 

“In terms of planning, for there were some people who were not considered but now are 
considered in the MDAs.” (Interview 3_health workers_Kintampo) 

C. How do implementers and policy/decision-makers understand the issues around the 

accessibility of people with disabilities to projects, and how do they see data as playing a 

role in accessibility? 

Project implementers mentioned a number of expectations around the pilot disability data project, 

including that the project was expected to identify people with disabilities, types of disabilities and 

geographic distribution of people with disabilities in sub-districts. There was an expectation that the 

data would help in planning interventions, future programmes, distributing items (e.g. mosquito 

nets) in communities, and measuring service patronage as described by some participants.  

“Ok, at our level we will now know that this number or percentages of population are 
disabled or have some form of disability and so in designing any health intervention, you 
will be guided by that. So if there is intervention, we are sharing mosquito [ITN], we know 
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people who [have a disability] then deliberate effort will be taken to get those services at 
their doorstep.” (Disease Control officer_ 15_ Derma sub-district) 

 

Some project implementers felt that the data collected could be useful in strengthening service 

delivery. The data would help determine treatment coverage for people with disabilities. The data 

could be further disaggregated by gender and compared with the general population.  

“We are no more going to look at just the coverage… we are going to look at people with 
disabilities, male and female, prevalence of disability, how many people with disabilities 
that actually access the MDAs and those that missed it, and that will inform future policy.” 
(Disease control officer_ 15_ Derma sub-district) 

Some project implementers further noted that the data from the project is expected to help in 

planning support services, creating accessible environments and making services inclusive for 

people with disabilities. The data is expected to inform stakeholder groups - including government 

and NGOs – which support people with disabilities.  

“My facility is having steps so now that I have been able to get data that this percentage 
cannot climb steps, I will make a free walk-way for them so that in case they are even 
coming with wheels or any assistance, they will be able to come freely to the facility.” 
(Male health worker_ Dawadawa health centre) 

4.4.3 Training and sensitisation 

Main findings 

 Participants reported little knowledge or understanding of disability prior to the project. 

 Participants enjoyed the training and reported increased knowledge and understanding of 

disability and the issues surrounding it. 

 Participants reported the WGSS to be a completely new approach to them but generally found 

it useful. 

 Participants appreciated the stigma-free way the WGSS questions are formulated as it helped 

remove embarrassment. 

 Participants reported improved communications with people with disabilities as the WGSS was 

generally well-received by communities. 

 Health workers perceived that the disability questions increased the likelihood of community 

members engaging with CDDs and felt it may have increased the number of people accepting 

treatment compared to previous rounds of MDA. 

 Participants expressed new awareness of barriers faced by people with disabilities and the 

need for services and infrastructure to be accessible to all. 

 Health workers and CDDs stressed the importance of regular training and monitoring to ensure 

quality data. 
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 Financial constraints around CDD recruitment and training impact data collection generally, 

including disability data. 

 Challenges around data collection and recording accuracy remain, though strengthened 

monitoring of CDD activity would be useful. 

 

Response to related evaluation questions  

D. How useful is the definition of disability provided by the Washington Group to 

implementers and policy/decision-makers and how does it complement their own 

understanding of disability?  

Training on disability identification using the Washington Group questionnaire had a very positive 

impact on participants' knowledge and attitudes. During the second phase of this project, 

participants described how using the WGSS had improved their knowledge of disability. 

Participants said that previously they would have identified a person with a disability by using their 

own judgement, for example if someone was obviously blind or had difficulty walking. They said 

that the WGSS training had broadened their knowledge of disability. The CDDs understood the 

concept of asking people about the levels of difficulty they faced and reported being clear about 

asking people the questions, rather than making judgements about their disabilities based on 

physical appearances.  

“Personally, it has broadened my knowledge concerning persons with disability. First we 
could see a blind man and someone who could not walk and we refer to them as 
disabled, but because of the project I have been able to see other people with disabilities 
not only the blind and people who cannot walk. It has also helped me know that certain 
people with disabilities can perform more in some areas than even people without 
disabilities.” (Interview 1_health workers_Kintampo) 

“[…] even if we see the person, see that he has problem with the leg [physical deformity] 
we have to ask the person, we have to ask the person that, “please, with your leg are you 
able to walk?”, or even when he mentions that he is able to walk, ask further that, “please 
do you have difficulty…?”. The level of the difficulty will let you know that the person has a 
problem.” (CDD_15_ Derma) 

E. How do the staff collecting/analysing the data understand disability and how can the 

training best orient them to the definition provided by the Washington Group? 

All participants felt that the Washington Group approach to measuring disability differed from 

previous definitions used in Ghana. They understood that the Washington Group defined disability 

using the functional model to understand the limitations experienced by clients. Generally, this was 

thought to be a positive approach and project implementers, for instance, felt that the questions 

helped to reduce stigma and discrimination against people with disabilities.  

“The differences are that with the other definition of disability they are limited, so when we 
are providing health services we limit it to those aspect alone but with the broader [WG] 
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definition of disability based on the functional definition we can capture more people who 
are with such problem so that we can also deal with them as well…” (Female health 
worker 03_ New Longo health centre) 

Project implementers, and CDDs in particular, expressed the importance of training in shaping their 

perception of disability. Project implementers specifically felt that the training had helped to educate 

them about the religious or cultural beliefs that may promote the discriminatory attitudes and stigma 

they associated with disability prior to the training.  

“I got to know that disability should not be associated with evil and then the stigma 
attached to it all should be taken out… not to see the individual who is disabled as evil.” 
(Health worker 02_ Dawadawa health centre) 

Participants felt that a functional definition of disability helped them contextualise disability issues 

as being about participation within society, and not simply limited to an individual’s physical 

impairment. CDDs understood that the functional model explains disability as a limitation which 

could be remedied with appropriate support, as opposed to the medical model which describes 

disability as a sickness.  

“In society they were neglected but right now I [am] made to understand from the WG 
definition of disability that they are part of the society and there is no need for us to 
stigmatise against them. We have to allow them to participate in whatever we are doing in 
society because there are certain things they can do more than those we think they are 
not disabled.” (Female health worker 03_New Longo health centre) 

 “The medical model… [###] when we look a person and say that this person is sick and 
that he cannot do anything, but the functional model tells us that for instance if someone 
who is blind we may think that the person is blind but if we provide some aids [assistive 
devices] to assist the person he can play football or do something.” (CDD_1_ Derma) 

A few CDDs felt that the language of the WGSS made them easy to use. They described the 

questions as preventing the anger that may stem from asking directly if someone is disabled, which 

may be perceived as insulting. This was realised when questions were asked in ways like “do you 

have difficulties in terms of walking or climbing?” or “do you have any difficulties seeing even if 

wearing glasses?” Specifically, a selection of the CDDs added that the best approach in getting the 

right response was asking questions following the right procedure and in a respectful manner. 

CDDs and their supervisors agreed that asking questions in a harsh way would not yield the right 

response.  

“The Washington Group of questions has now made it simpler and then it also goes in 
such a way that the one who receives the questions wouldn’t become angry but will be 
able to accept it. Like you ask, “do you have difficulties in terms of walking or climbing?”, 



33 Ghana DDD Report | December 2018 

or “do you have any difficulties seeing, even if wearing glasses?”, so it has made it more 
simple.” (Health worker_02_ Dawadawa health centre) 

Although many CDDs felt they had a good understanding of the WG concept during training, their 

supervisors noted that this did not always translate well to the data collection, especially for the 

response categories that determine disability. Some health workers felt that the training should 

follow up with a series of practise exercises to examine whether volunteers understand the WG 

concept. 

[…] you may think he is OK with everything but when you take him to the field, he will do 
something different altogether. So it is very important that after we are done with the 
training we take them in series of practical… take some of us, they should sit down with 
us and ask the questions, the questionnaire, and we will get to know that they really do 
understand what they’ve been taught or they done other than that they will go to the field 
and do something different altogether from what they learnt here…” (Health worker, 1) 

One community health worker said that it was challenging for some CDDs to understand the 

difference between “yes some difficulty” and “yes a lot of difficulty”. This was expressed as follows:  

“I think it’s the same thing just as my colleagues has said because for the volunteers to 
understand the difference between “yes, some difficulty”, and “yes, a lot of difficulty”. It 
was challenging for them… there were some that you could see that the difficulty wasn’t 
that much… but yet still they will go ahead and make it a lot of difficulty. So such people 
are all counted as people with disabilities but in actual sense they are not disabled.” 
(Community health worker, 5) 

Overall, some health workers expressed the need to strengthen the training of CDDs, specifically 

by increasing the time allotted and allowing more time for practise and role-play. The health 

workers felt that the current timeline was limited to adequately prepare the CDDs, many of whom 

were traditional volunteers with low levels of education. One health worker noted that some 

volunteers did not have enough understanding of the WG questionnaire and adopted “on-the-spot” 

training during field supervision to enhance their knowledge.  

“[…] so I actually had problems with those volunteers who didn’t have enough 
understanding of the questionnaire because I remember some households were already 
administered with the questionnaire… before they had the problem and I got there, the 
questions or my understanding of what they were talking to me about wasn’t what they 
were supposed to do… so I had to take them through some sort of on-the-spot training for 
them to continue…” (Health worker, 9) 
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F. How does orientation on disability issues affect the way staff interact with project clients/ 

patients with disabilities or impairments? 

During the second phase of this project, participants described how learning about the functional 

definition of disability changed their perceptions regarding drug distribution. It helped them 

understand that a disabled person can take drugs in the same way as people without disabilities. 

“it has helped us because at first we didn’t know that disabled persons too can take the 
drug but now we include them. But at first, when you see a disabled person, you just pass 
them by but after the training, we have noticed that disabled people too can take the 
oncho medication to help him/her.” (Kintampo Focus group 1) 

“It was from this project that we realise that it’s because of persons with disability that 
even some of us able person gets some of these medicines to take. Also, initially during 
drug distribution exercise, persons with disability were not included in the process. But 
now we separate them and treat them better. And these are some of the benefits.” 
(Kintampo Focus group 3) 

At the end of the MDA, project implementers and CDDs reported the importance of the training 

before going to the field. CDDs felt that the training has helped them in the identification of people 

with disabilities. It also improved their understanding and changed their perception regarding 

disability. 

“The training really helped us. Sometimes on the field you would see a household and 
you might not know there is a person with disability in there. But with the training we are 
able to identify these persons with disability and provide them with the needed 
assistance.” (Kintampo Focus group 3) 

During this second phase, CDDs reported a change and improvement in their communications with 

people with disabilities, and that people with disabilities felt more able to seek support. 

“It has a lot of effects, first when we go about registering persons with disability, it was 
difficult for persons with disability to give you their names. But since they began realising 
the benefits, drug distribution and care the project offers, persons with disability were 
ready to mention their names and be enrolled on the project. Some even trace us to our 
house to be registered because of its benefits.” (Kintampo Focus group 3) 

Some project implementers felt that the training has made them aware of negative words that could 

be offensive to people with disabilities, and has in particular educated them on how to approach or 

ask questions about people with disabilities.  
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“Let us say we shouldn’t use certain negative terms for those people which will impact 
negatively on them, because if we try to use those negative terms then we are just trying 
to stigmatise the disabled. So now instead of using such words for example the ‘39/40’ 
[local name for people with one functioning leg] for someone who is a cripple, now we 
should try to use positive terms to describe them.” (Disease control officer_ Kintampo 
municipal) 

Project implementers and CDDs further expressed that the training has helped them understand 

the need to recognise people with disabilities in society, especially in public gatherings and during 

the construction of roads and buildings.  

“[…] the training has made us understand that when there is any gathering, we should 
look at where people are disabilities are located, when we organise gathering near 
people with disabilities, they can also come there, and in everything that we do, like 
constructing roads, building a house so that wherever we meet they can also come 
around.” (CDD_ Derma sub-district) 

G. What are the views of implementers and project managers on the sensitisation/training 

provided to them, their staff and data collectors and how do they perceive it has affected the 

way they conduct their work? 

H. How are staff analysing the data and how can training best orient them to summarise and 

analyse data in a way that is useful for them? 

During the second phase of the project, when CDDs had a better understanding of the WGSS, 

health workers reported an impact on the number of participants compared to the first phase. 

“The volunteers took their time to ask all the questions. This year the number of people 
interviewed had increased compared to last year where they register people without 
asking questions on this disability, so that you could see that there were some questions 
they skip, but this time - because of the disability data - they made every effort to enter 
every household to administer the questionnaire that was supposed to be administered. 
So in that case it has increased the number of people we administer the drugs to this year 
as compared to last year.” (Interview 1_health workers_Kintampo) 

Health workers (10) described the various ways that the training has improved their knowledge and 

understanding. They felt that the training package and mode of delivery was useful and built their 

capacity in knowing and dealing with people with disabilities. Participants described how they 

expected to improve data quality in the data collection process.  

“I see the training as very useful… very knowledge impacting and in fact it has being very 
resourceful in terms of knowledge acquisition… so it will have the impact during the data 
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collection when I get to the field being the supervisor with the community volunteers… I 
think with that it will also help to improve the quality of the data within the district.” (Health 
worker 05_ Kintampo North district)  

The health workers commented on some challenges with registration and documentation, 

especially during monitoring and supervision visits. Two health workers discovered that the 

questions were not being directed to the right person. Some CDDs were asking the WGSS to 

household heads or landlords on difficulties experienced by all the household’s members.  

“[…] on my first round to supervise what was going on in the field, I realised that the 
volunteers were asking the landlords and the landladies about individuals as to whether 
they have challenges [difficulties] hearing, walking, self-care and all those things. So 
when I detected that, then I have to start from community one to the last community to tell 
them that they have to administer the questionnaire to every individual…” (Community 
health worker, Number 9) 

Even though CDDs reported being confident with the WGSS, some health workers noticed 

difficulties during registration, especially with writing. Some health workers suggested that CDD 

recruitment needs to focus more on the literacy of the volunteers. At the end of the first 

implementation phase, health workers also expressed the need to recruit more knowledgeable 

health professionals in order to collect data on disability that is more accurate. Health workers felt 

that even with more training, they may still not get accurate data. One community health worker 

mentioned that there were some challenges with the compilation of the report from CDDs. Another, 

for instance, expressed that there was inconsistency between the summary report and the 

corresponding WGSS responses in the tally sheet. This was expressed as follows: 

“These are some of the challenges, they were too few and we have some volunteers who 
could not write well. I am thinking overcoming this would mean we recruit more volunteers 
in future if we are to continue this project and look for people who can probably read and 
write very well to administer the questionnaires as far as the disability data is concerned.” 
(Interview 1_health workers_Kintampo) 

“The major challenges were the registration by the CDD, which for most of them in terms 
of education were limited and they still have the perception of disability as people who 
cannot do anything at all. So to improve upon this challenge, as I said earlier, is to recruit 
health professionals who have knowledge and would be able to asses for people with 
disability. Yes please… for the training, it can be done. But looking at their level of 
understanding with more training, we might still not get the accurate data we want. But if 
we add the professionals and health workers we will get the accurate data we 
want.”(Interview 3_health workers_Kintampo) 

“…you open [the report] and you could see some with disability but you go to the 
Washington questionnaire and there is no indication like that! … the person wrote with 
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disability and you check and there is nothing like that… so you ask yourself where is this 
coming from? So that was some of the challenges.” (Community Health worker 2) 

After the implementation process of the second campaign, some health workers suggested that 

more CDDs, as well as more supervisors, should be recruited in order to reach many communities 

and put in place a good follow-up. 

“Well, for the part of the number of volunteers to be increased, I don’t know whether it’s a 
financial problem, probably it depends on what we are giving to the volunteers and the 
number of volunteers given to you. Funds is part of it, if the funds could be increased then 
we can also increase the number of volunteers to take part in the registration as well as 
the number of supervisors.” (Interview 1_health workers_Kintampo) 

I. How often do staff require refresher trainings or support to maintain high-quality data 

collection? 

General MDA refresher training is delivered twice every year. There was no specific month 

designated for the refresher training, but it is normally delivered every six months - first at district 

level, then followed by sub-district level. The community volunteers are trained together, but 

additional time is allocated to new volunteers. Some project implementers felt that the training 

could be delivered more frequently than twice a year. 

“It should be quarterly because it is very interesting and the more you are trained on a 
particular topic, the more you get experience and the more you also go out there to bring 
information and meet the challenges and the more you get the challenges, then you also 
get experience!” (Community health nurse_ AsanteKwa CHIPS). 

Some project implementers mentioned delays in the release of funds, which affected the timeline of 

the project. 

“I think the late arrival of funds affected the timelines. With the second round, look at the 
time we did the registration and the time we did the drug administration; the gap. So, we 
had to go back and train volunteers on the update of the register and that one too took 
some resources like time, energy and funds.” (Interview 4_health workers_Kintampo) 

One of the health workers mentioned that most CDDs could not attend sub-district level training, 

which resulted in follow-up training for them within the communities. This delayed the data 

collection process, as described by a community health worker. 

“You see we had a situation where most of our volunteers could not attend the training so 
in fact due to the scattered nature of the sub-district communities, we had to take our time 
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to go to most of the communities that could not make it for the training and also train the 
volunteers. I think that one has delayed the process a bit.” (Community health worker, 3) 

Some project implementers (7) expressed the need for refresher training specifically for the 

disability data collection. It was felt that training would help health workers and volunteers to 

understand disability and gain experience in collecting disability data. Some project implementers 

added that training would be particularly useful for new health workers and community volunteers. 

After the second campaign, some health workers also suggested that long intervals between 

training were detrimental to their knowledge, and that training should be repeated frequently.  

“Just as I am saying I have not done [the training] before, it may happen that a colleague 
has also not done [the training] before. I know that in the following year, [the training] will 
help someone who has not done some before and does not understand disability, it will 
help such person to also understand.” [CHN community health nurse_ Derma Health 
Centre]  

“On the training too, I am thinking that the period for the training sometimes should not be 
very short. Sometimes right after the training, the project implementation starts. It should 
not be like this, there should be some interval time so that people who don’t understand 
something can ask them before going to the field to implement them.” (Interview 1_health 
workers_Kintampo) 

After the implementation process, CDDs also expressed the need for information materials to refer 

to after the training. 

“I think it would be good if we get refresher training once a while to keep remembering the 
things we learnt, or even if you get us a pamphlet to read.” (Kintampo Focus group 1) 

At the end of the second distribution campaign, health workers (4) reported that repeat training was 

very important because it allowed them to improve their understanding of some concepts. 

Participants describes the importance of training as follows: 

“Because we wanted to increase the coverage as far as the MDAs is concerned. We saw 
some little mistakes during the first round, and this time round we have to intensify the 
training to avoid certain mistakes we did previously regarding the disability data.” 
(Interview 1_health workers_Kintampo) 

Some project implementers and CDDs made suggestions on the best ways to strengthen the 

training in future. One project implementer suggested the need to extend the training to two days to 

help participants better understand the concept. Another project implementer expressed the need 

for the programme to consider CDDs who work in communities outside their residency. This is 
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expected to help them accomplish tasks within the stipulated time and therefore achieve high-

quality data.  

“On the training, if the number of days for the training could be increased it would help.” 
(Interview 3_health workers_Kintampo) 

 “[…] you should also consider those who are outside a certain community [CDDs who 
are not staying in the communities where they work], how the person will work effectively 
and how the person will take time… this thing it needs time.” (Health worker_ Derma 
Health Centre] 

 

4.4.4 Process and tool 

Main findings 

 Despite improvements in the second round, participants reported ongoing issues with data 

quality. 

 All participants felt that MDA during the rainy season was difficult and should be avoided if 

possible. 

 Existing issues with CDD motivation, retention and recruitment still remain. 

 CDDs discussed that MDA generally was time consuming for community members and 

themselves, and that the additional questions compounded the problem. 

Related evaluation questions 

J. How can the MDA process be best adapted to collect quality data on disability data 

without creating a delay in drug delivery, and is registration the best time to collect 

disability data? (How does the appropriate data collection methodology impact on the 

quality and timeliness of the data available to implementers and policy/decision-makers?) 

Health workers expressed their views about the quality of data obtained from the project. Some 

community health workers perceived that the data is of good quality because training, monitoring 

and supervision were provided to strengthen the data collection process.  

“…we went through the training and when I went to the field for supervision and 
monitoring, I think the response I had, some of the observations I made [made] me 
believe that the data is of quality.” (Municipal disease control officer, Kintampo) 

“There is no doubt that the fact that the data we collected is of quality because… you 
have to go and you have to sit with the person one-on-one, the person comes out with 
everything, the kind of disability that the person has, so here I don’t think there is any 
information that we collected that is not true. So the data is of quality.” (Community health 
worker, 1) 
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Many health workers reported that the introduction of disability data collection in the MDA resulted 

in increased coverage and helped to reach marginal populations. 

“Data collected has impacted or is of use to the MDAs and health delivery at large. 
Because this time round the disability data has helped to increase the coverage as far as 
drug distribution is concerned.” (Interview 1_health workers_Kintampo) 

One community health worker had a contrary view and felt that the limited number of supervisors 

and short duration of the training could compromise the quality of the data, hence they rated the 

data quality at around 80-90% as described in the following quote:  

“[…] I will rate… that in terms of quality I will rate it 80-90% because I was lucky that most 
of my volunteers were trained teachers and some too were not trained teachers. The 
duration of training was too short for them to understand the questionnaire before going 
to the field to administer it. And then one challenge that also came out has to do with the 
supervision because I realise that most of the volunteers had problems and the 
supervisor is only one, so it was actually difficult moving from community to community, 
because you cannot go every day and it’s not all the time that you will be to get them. And 
then our network too is not strong, they will call and they will not get you so time they do 
the work and they have to stop until you come, they cannot continue…” (Community 
health worker, 9) 

In order to improve data collection, specifically at registration, health workers suggested that data 

should be collected during the dry season (Harmattan). 

“The second challenge is some of the community members you go and you won’t meet 
them. This area is a farming community, and most of the time, they go and stay on the 
farms especially during the raining season. So, if registration could be done during the 
Harmattan season, which is when most of them are around and do not sleep on their 
farms.” (Interview 3_health workers_Kintampo) 

It seems that a number of people with disabilities who were registered by the CDDs were not 

present when they returned with the drugs. 

“When we were distributing the drug, we couldn’t capture some of the persons with 

disabilities who were absent. We registered them, but we couldn’t reach them.” (Municipal 

disease control officer, Kintampo) 
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K. What are the cost and time implications of disaggregating data by disability for partners? 

Is the approach developed sustainable? 

Project implementers mentioned some management-related challenges with the inclusion of the 

disability data collection, as well as some related to delivering the MDA more generally. 

Two community health workers experienced some miscommunication relating to payment (“per 

diem”) and changes in the number of drugs to be distributed to clients. CDDs were informed to 

distribute only albendazole during the treatment phase, though they were informed during training 

to distribute both albendazole and ivermectin as described by one participant. 

“[…] it’s not pertaining to the ivermectin but the albendazole… you know we started with 
them, we trained them and we told them that they will be given two drugs thus they will be 
distributing two drugs but at a point we were told that they shouldn’t go ahead with the 
albendazole so it brought a lot of challenges.” (Health worker, 4) 

“Yes, that they started the registration but the day that they are doing the distribution, one 
of them was saying that they should pause the whole exercise because we are supposed 
to give them their per-diem for the registration before they continue the distribution!” 
(Municipal disease control officer, Kintampo)  

A selection of the participants described the need for increased financial resources for social 

mobilisation and sensitisation. This was attributed to improved social mobilisation and 

communication, especially when the disability data was introduced, as described by one 

participant.  

“Resources for social mobilisation should be increased… we were given 100 Ghana 
[cedis] from the MDAs for social mobilisation, Sightsavers came out and added additional 
200 for social mobilisation that has gone to reach the six information centres within the 
sub-district and then to also inform the chiefs. We’ve been able to do so I think the 
support has increase our coverage or reach as far as social mobilisation and 
communication is concerned.” (Disease Control Officer_ 15_ Derma sub-district) 

One of the health workers expressed the need to increase CDD financial incentives. During the 

post-MDA interview, some health workers identified the low motivation of CDDs as a barrier to the 

improvement of the implementation process.  

“We know our CDDs, most of the time it’s about motivation; if we motivate them they do 
the right thing for you because they have other things they are supposed to attend to but 
because of the work we give them if we are able to motivate them I think will be good in 
terms of maybe wellington boots and others.” (Interview 4_health workers_Kintampo) 

Two CDDs felt that despite the success of the training, there is the need in future to provide a 

certificate for participants. One CDD, in particular, felt that the current t-shirt given to volunteers is 
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not enough for their communities to recognise them as conducting official Ministry of Health work 

and suggested the need to also provide an identity card to support their work.  

“[…] please the training has been successful but it seems the CBS [community based 
surveillance] has done the work for very long but the t-shirt alone cannot help to 
recognise him as a CBS because everyone can borrow the fellow’s t-shirt… If you can’t 
provide a certificate at least an ID card [identity card], I think that will be OK.” (CDD 
_Derma sub-district] 

Insufficient numbers of supervisors may also have impacted the quality of data collection and some 

project implementers suggested the need to increase the resources available for better 

supervision.  

Some CDDs also reported a low level of supervision in their communities that may cause certain 

types of mistake. 

“[…] you will go there and one supervisor supervising the whole of Gulumpe… meanwhile 
we have other duties there… so it will be difficult for you… so the number of people 
should be increased and the number of supervisors should be increased…” (Health 
worker, 8) 

 “There is community called Nkyenedie, truthfully most of the supervisors had not been 
visiting that community. The community is hard to reach, yet we go there but our 
concerns are not met when we report to them.” (Kintampo Focus group 4) 

A few project implementers and CDDs requested the need for resources to support the MDA 

programme, especially with the inclusion of disability data. The resources included requests for 

pens and pencils for CDDs, motorbikes, bicycles, fuel and raincoats to support CDDs and health 

workers going to the field in remote areas and in poor weather.  

“Please, the training has helped us to know a whole lot of things but what we will plead 
you is that now we are in a rainy season, as we are going about the book can even get 
wet. So, we will recommend that you provide us with a raincoat or wellington boots so 
that we can be protected when it is raining.” (CDD_ Derma sub-district) 

M. How do the tools and guidelines developed specifically for this project fulfil their 

purpose and how could they be improved? (How does the appropriate technology, including 

hardware and software, impact on how staff are able to collect and analyse data?) 

One of the health workers further described a challenging situation where volunteers were using 

sheets to represent households instead of the allocated boxes in the community tally sheet. 

Educating volunteers to correct these minor mistakes during monitoring and supervision visits 

delayed the process, as described by a health worker:  
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“Somebody will come and tell you that my book is finished. You will go and you see 
empty spaces on where we write the names but when you go to the tally sheet you see 
that they exhausted the tally sheet. So, because of that it delayed everything because I 
had to go round again and then educate them that a box is for a household not a sheet 
for a household.” (Health worker, number 8) 

Some CDDs expressed the need to address some other minor challenges with the community tally 

sheet. One CDD, for instance, suggested the need to have the community tally sheet to follow the 

register in one section. Another CDD further felt there is a mismatch in how the lines in the tally 

sheet have been arranged and suggested this should be addressed. 

Some CDDs specifically felt that transferring the data from the community tally sheet to the register 

was time-consuming and required patience. Clients also perceived that the time to respond to 

questions was too long as they needed to visit their farms. Some CDDs felt that the process could 

easily make them angry, especially when transferring the data in the midst of family activities. 

CDDs expressed these as follows: 

“There are some people after writing their names in the register… and you mention that 
there are additional questions to be asked… he will tell you I am going to farm so I do not 
have time to wait… that is also a problem.” (CDD Number 15, Derma) 

N. What extra burden does collecting the disability data place on the staff working with the 

data in terms of their time and taking them away from other duties? 

At the end of the implementation process of the second round, CDDs said that although this project 

is a volunteer project, the supervisor expected sacrifices from them and asked the project leaders 

to support them. 

“It’s because the project is a volunteer project, so the project supervisors expect that you 
do make our own sacrifices to see to the success of the project. But ask the leaders to 
support us bit in this regard.” (Kintampo Focus group 3) 

CDDs and community health workers expressed that the addition of the WGSS made the work 

difficult and characterised it as stressful and time-consuming with an increased workload. 

Community health workers felt that the introduction of the disability data leading to fresh 

registration is time-consuming compared with previous exercises where registers were readily 

available. Participants commented on this as follows: 

“I think comparing the delay this year and that of last year, looking at last year already we 
had the registers intact so you go in and you do the distribution and now we are doing 
fresh registration and questionnaire attached. So after registering, the number of times 
you need to spend on one person is roughly five minutes per head, so per head, per 
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household and before you move out of that, so that actually wasted a lot of time because 
of the fresh registration and the questionnaire.” (Community Health worker 9) 

“Looking at what we did previously… you know the Washington questions were not part 
of it so it made everything go well… somehow the volunteers were fast with what they 
were doing but since these questions came… they were somehow time wasting and other 
stuff… so I will say the questionnaire that came in brought some problems…” 
(Community Health worker 2) 

“[…] I realised that with the addition of the questions, it was challenging for us… it made 
the work difficult… I think all the responses that we have presented confirms because for 
me […] the questions and the response category especially those who were having 
problem with hearing… they needed facilitator respondents to explain to them… I saw 
that it was challenging for the work.” (CDD_ Derma) 

“When it happen like that you develop anger… you are doing it and transferring it to the 
other end [transferring to the register], when you are doing it and your son talk to you, you 
can hit him if not careful or even you become angry when your wife talks to you. So that is 
the difficulty we experience.” (CDD, Gulumpe community) 

Some community members complained to CDDs that they did not see any benefit of the project, 

although they were expected to provide their information.  

“My main challenge was that many people were complaining that we wrote their names 
and they were not seeing any benefits coming their way, so I explain to them that, before 
anything could happen it has to start small, also doctors don’t [do] their things anyhow, 
secondly they know that no one builds a house in a day. They should be patient and the 
benefits would come.” (Kintampo Focus group 3) 

4.4.5 Community 

Main findings 

 Participants found the community sensitisation extremely useful for providing information on 

disability generally as well as on this project. 

 Differing languages and norms of some ethnic groups impeded data collection. 

 Some data collectors reported that older people and people of particular genders (this varied 

between data collectors) were more difficult to collect data from. 

 Collecting difficulties from participants with communication impairments was challenging for 

data collectors and they required support from the individuals’ family or friends. 

 Some confusion was reported around certain questions, in particular those on self-care and 

remembering/concentrating domains caused confusion and - in some cases - anger from 

community members. 

 Expectations from some community members may have exceeded what the project planned or 

was able to deliver. 
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Response to related evaluation questions 

How well were communities sensitised to this project and how did it affect the 

implementation? 

P. What are the views of implementers/project managers on the sensitisation provided to 

community stakeholders identified in the stakeholder mapping? 

Sensitisation within the MDA programme follows a process involving community opinion leaders, 

health workers and CDDs. The process involves informing community opinion leaders (assembly 

members and chiefs) and is followed up with community gatherings such as durbars, the delivering 

of letters to religious leaders (churches and mosques), and various information sharing sources 

including the radio and community information centres.  

Some health workers (3) further described that sensitisation could be strengthened through 

increased visits to community information centres and embedding it into sessions at the child 

welfare clinics (CWCs) and antenatal clinics (ANC).  

At the end of the campaign, some CDDs suggested that communities should be informed prior to 

their visit, up to two weeks before starting the registration.  

“When we are about to start the drug distribution, an announcement should be made for 
two weeks before we start the registration and the distribution, this will help capture 
everyone’s data. With this, community members will have enough time to wait for the 
exercise before leaving for their farms.” (Kintampo Focus group 2) 

Some CDDs further suggested that registration could be done regularly or that the period of 

registration could be increased. 

“The time period for the registration process should be increased a bit. Some 
communities are far too big and the population in them are more. So consideration should 
be given to increasing the time for registration.” (Kintampo Focus group 4) 

A selection of the health workers suggested that creating awareness amongst the public will help 

reduce the challenges that data collectors are likely to face, and will help to improve the uptake of 

the drug as well as ensuring data quality. 

At the end of the second campaign, health workers said that the sensitisation process really 

affected the project positively. It made people much more open to discussing disabilities. 

“The messages were carried across the whole community on whatever we were going to 
do, so they were alerted and it created awareness for the community members on the 
exercise that was going to be carried out. It made them come out and open out to really 
tell us the kind of disabilities they were having.” (Interview 2_health workers_Kintampo) 
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Health workers reported that sensitisation and training positively influenced the implementation 

process. The sensitisation strengthened their activity and positively impacted the number of people 

accepting treatment.  

“The sensitisation affected the success of the MDAs positively, in the sense that as 
compared to previous years. This time it was strengthened; this time we did the 
sensitisation in churches and mosques which affected the coverage. If you even compare 
the number of people who refused in the previous years, it is greater than the number of 
people who refused in the current campaign, which is an indication that the sensitisation 
went well with the people or they understood what was said. So it has affected the 
success of the MDAs positively.” (Interview 1_health workers_Kintampo) 

Was the project implementation affected by any particular community or sub-

group norms? 

Q. For data collectors based outside of health facilities: how do staff feel that community 

knowledge/attitudes/norms affect the collection of this data and do they experience more 

challenges in specific groups within communities? 

Some CDDs (8) described challenges dealing with clients from different ethnic and language 

backgrounds. These challenges were experienced when dealing mainly with clients from the Fulani 

ethnic group. They do not understand the dominant languages spoken by the majority of the 

community members (Twi or Hausa). Females from the Fulani ethnic group often refused to 

participate due to the absence of their male partners. Other clients from the Dagate ethnic group 

perceived the questions as unnecessary. CDDs described these challenges as follows:  

“[…] with the Fulani ethnic group I visited there three times, let me shorten it, when you 
visit there and the husband is not available, they will never talk, I have to go again but the 
place is also far so I came to even report [to the officer].” (CDD_ Kumso area) 

“[…] for example I have “Mo” ethnic background. If I use “Mo” language to talk to the 
people about this question it makes it simple for me but because after doing these people 
[ethnic group], I move to a different language group [ethnic group], the response 
becomes challenging. Especially with the Fulani ethnic group… unless you get help from 
their ethnic member who can understand you and translate the question for you… so it 
brings challenges to the work. For anyone who speaks the language you understand, the 
work becomes simple! For someone who doesn’t understand your language, the work 
becomes challenging.” (Male CDD, Kintampo). 

“I had such experience […] I met some ethnic groups called Dagate… they mentioned 
that if I am going to ask them questions about these unnecessary issues, then I should 
leave their house with my drugs.” (CDD_ Derma) 

Some CDDs resolved these challenges by using translator support to explain questions to clients. 

These translators were relatives or community members from the same ethnic group. A few CDDs 
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further described that some clients felt that responding to the questions could expose the 

limitations they faced to community members, and they therefore exhibited anger. This was 

described as follows:  

“[…] some people ask whether we are coming to ask them questions about their 
problems [difficulties they face] to announce to other community members the kind of 
difficulty they experience! So when you ask them such questions, they become angry.” 
(CDD_ Derma). 

A few of the CDDs described how some households were particularly obtrusive to data collection. 

These households suspected that the data would be used for monetary gain and this influenced 

their willingness to participate as described by a participant: 

“[…] there are some when you visit the household, the people are happy to be asked 
those questions, but in some households they feel that you are registering to go and 
collect money so they will not answer the questions wholeheartedly. You have to suffer 
on the person… he may not answer the question directly so you have to go over and over 
before you get some report about him.” (CDD_ Kintampo). 

Some CDDs expressed difficulties dealing with various age groups and gender. Two of them 

expressed that it was challenging dealing with the elderly population, especially clients over 50 

years of age. CDDs felt that the adult population were able to answer questions well, it took them 

longer time to explain questions to those over 50 years of age before understanding was achieved. 

CDDs felt that dealing with this population was stressful. This was presented as follows:  

“When I compare those whose ages are higher [elderly population] to the younger ones 
since they are elderly and have problem with their activities, it takes a longer time for 
them to understand. So when you ask the question, they have to wait for some time and 
ask you again before you explain again for them to understand… so they find it difficult to 
understand, so it is stressful dealing with such groups that the younger ones!” (Male 
CDD, Kumso sub-district) 

“[…] the problem we faced was that when you compare to children, male adults and 
elderly women, the adults are [more] able to answer the questions correctly than the 
elderly women of over 50s.” (CDD_ Kamokyi sub-district) 

Five of the CDDs described some of the challenges in dealing with gender by comparing 

responses from males and females. The views were split among those who perceived females as 

hard to deal with and those who perceived males as hard to deal with. Two CDDs perceived 

women to be more difficult when responding to the Washington Group questionnaire. However, 

one perceived that it was difficult handling males and attributed this to them not knowing details 

about their children’s ages or weights as this is perceived as a female responsibility. This was 

expressed as follows: 
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“[…] when you look through, the men make us suffer more… when you ask him how old 
is this son of yours, he will as a response go and ask the mother. It’s the mother who has 
the weighing card that has the [child’s] age.” (Male CDD, Kintampo) 

“[…] when you look at it well it’s the women who makes us suffer [challenging]… for all 
you know a certain woman, when you ask her the question, she will lift the leg to hit the 
ground for several times. When you ask, then she will ask again what did you say… when 
you continue she will say “Ok, I hear… let me think about it again”, so you realise that the 
majority [of challenges] comes from the women.” (Male CDD, Sonoase sub-district) 

Three of the CDDs felt it was challenging when dealing with clients with certain impairments, in 

particular those with difficulty hearing questions, those with multiple disabilities including intellectual 

those that were blind and those with speech impairment. For instance, CDDs had to repeat 

questions several times yet the client was still unable to understand. They contacted a facilitator 

respondent to complete questioning as described in the following quotes:  

“[…] there are some people when you visit them and ask them the questions, they will 
respond and ask you what are you saying? You will repeat it for several times but it 
doesn’t get well with him… you have to shout over and over before maybe you seek a 
facilitator to explain [the question to] the person.” (CDD_Derma). 

“[…] I encountered such difficulty… I had someone who has intellectual disability and is 
blind… so when I visited him, it was challenging for him to explain things [questions] so 
we had someone as facilitator respondent before we were able to get information about 
him.” (CDD, Dwere Sub-district) 

R. What are the experiences of staff in administering the extra questions to project clients, 

including the reaction of clients to being asked these questions and using the tools 

provided for the purpose?  

CDDs expressed a number of challenges they met while asking the questions. Some of the clients 

were offended when they were asked questions relating to the “self-care” domain. Some clients 

exhibited anger, irritation and felt insulted, with others expressing regret in registering their names 

for the study. These challenges were overcome by explaining the question to the client further until 

they understood, and if this failed CDDs often left the house without asking the WGSS.  

“[…] there are some people when you ask questions about self-care, they respond asking 
that ‘please are you the one who puts my dress on me?’... you could realise that the 
person is getting irritated, so you have to exercise patience to explain further before…” 
(CDD_ Derma) 

“[…] the problem we had was related to the domain of self-care, I asked one man [client] 
about difficulty in self-care and he responded with ‘did you come to meet me as a mad 
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person?’ He insulted me over and over so I got up and left… so asking those questions 
[self-care domain] was challenging.” (CDD, Derma sub-district) 

Other CDDs suggested that despite asking politely, it is possible that the wording of the self-care 

question may be intrinsically insensitive for some and should be reworded to allow for better 

community acceptance. 

“[…] my colleague mentioned that he went to ask an elderly person and the person felt he 
was insulting him and dragged him off. If you ask anyone the questions in such manner, 
he will not feel comfortable. When we came for the training, we learnt that if you go and 
ask such questions, you should say ‘please, do you require help before you are able to 
put up your dress or self-care?’ But if you directly go and ask whether the person is able 
to dress or self-care, he will be offended with the question that you ask. So if we can 
polish it small, it will be helpful…” (CDD_ Derma) 

This perceived difficulty was most evident when clients were asked questions relating to 

remembering and concentrating. This may be attributed to how the population contextualise and 

understand remembering and concentrating, especially people over the age of 50. One CDD did 

note there was some ambiguity in relation to this domain and expressed it as follows:  

“[…] the domain about remembering and concentrating is one of the problems 
encountered, whenever you ask then they respond ‘you know everyone have problem 
with remembering! Who doesn’t have problem with remembering’ … so that was very 
difficult for some of them.” (CDD_ Derma sub-district) 

Some CDDs also noted that although some clients responded as not having a disability, the CDDs 

felt it was obvious they did have limitations in certain domains, and that they may have been 

withholding information because of fear of discrimination. Of course, this also indicates a possible 

lack of understanding among the CDDs about allowing an individual to express the difficulty they 

themselves consider they face.  

“… when you ask people about problems with [their] eyes or difficulty walking, it was 
difficult for them to respond that indeed they have this problem, but you the person doing 
the registration knows very well that this person is feeling shy or he doesn’t was to 
expose that he has this condition [disability]. We try to advise that we are not going to 
expose their condition to someone elsewhere, it is doctors [project implementers] who 
have asked us to identify people experiencing that condition…” (Male CDD, Asareboi 
sub-district) 

CDDs reported that asking the WGSS raised expectations among the community members for help 

related to difficulties they reported. In some cases, CDDs felt that the perceived availability of drugs 
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or medicine, or even future help, encouraged clients to participate and had a positive effect on their 

willingness to answer the questions.   

“[…] the majority felt that maybe if you ask questions about the eye, then you are going to 
provide glasses or you have something to help heal the condition [blindness]…” (CDD_ 
Gyato Akuraa sub-district) 

“[…] in the place I work, we also conduct [MDA] without [Washington Group] questions so 
what they were asking was that, “doctor, are you going to give us drugs this time 
around?”. I explained to them that it’s an organisation who are conducting this study… so 
if we identify that you are having any of the conditions [disability], we are measuring that 
we can help you! That’s what happened in my community, so their participation was 
encouraging.” (CDD_ Boseama Sub-district)  

A selection of CDDs expressed that clients expected specific help relating to money from the 

project and the district assembly. One CDD specifically mentioned that some clients wanted to 

know which help could be offered before responding to questions. This was expressed as follows:  

“[…] there are some people you had to explain over and over… so even if you want to 
explain disability, he wants to know the kind of help you have for him. He even asks if 
there is help at the district assembly to support people with disabilities… he wants to 
know if indeed there is any help there before he will respond to your questions.” (CDD _ 
Derma) 

“[…] I asked that… they asked that these questions [many] have not been asked in 
previous MDAs... so are you coming to distribute money in addition this year’s MDA? I 
responded that no, we are not going to share any money but distribute drugs, but for us to 
know that the condition [disability] we are looking for, there is some in this community or 
there is none there… that’s why we are asking these plenty questions…” (CDD _ Derma) 

A selection of the CDDs reported that although clients understood the questions, they responded 

with different limitations from the domain asked. CDDs noted that some clients reported difficulties 

relating to general sickness, waist pain and stomach problems.  

“They are able to understand, but there are some people who will go further to talk more 
about different sickness they have experienced and even mention the condition 
experienced by his sons and daughters… all because you have gone to ask about that 
question… they even complain about conditions faced by the unborn babies.” 
(CDD_Derma).  

“[…] there are some people who will not give you a response to the questions being 
asked but give different answers to the questions. For instance, if you ask ‘do you have 
difficulty seeing’, they will respond like ‘I don’t have any difficulty seeing but have stomach 
problems’… but there is no question about stomach problems, so it appears to disturb a 
bit.” (CDD_ Derma) 
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Some CDDs (6) felt that clients understood the questions, yet had difficulty representing limitations 

based on the response category. CDDs perceived that some clients responded incorrectly and that 

maybe they did not understand the question correctly.  

“[…] when you ask them they understand the questions but for them to represent the 
limitations, when you ask they say ‘I have a lot of difficulty’… for instance when you ask 
about the eye, they say ‘I am able to see but it itches me very often’…” (CDD _Derma 
sub-district). 

Some CDDs reported difficulties in clients’ initial understanding of the WGSS. This required the 

CDDs to explain the questions further and often repeat them. Some CDDs attributed this to the fact 

that the questions were new to clients and resulted in a longer waiting time.  

“[…] when I ask the questions I have to repeat, especially when you ask someone 
whether he has difficulty seeing even if wearing glasses… some asked what kind of 
glasses? And another few things, some people did not understand it well… you have to 
explain further before the client understands the questions well and answer you.” (CDD, 
Aboagyekrom Sub-district) 

4.4.6. Data and next steps 

Main findings 

 Participants identified that additional questions could be integrated into MDA data collection 

activities to further strengthen services and support people with disabilities. 

 MDA data is not currently collected from children under five years and pregnant women (as 

they do not participate in Ivermectin distribution) as well as from people with known mental 

illnesses. It was felt this omission was a weakness that should be addressed. 

 Participants expressed value in the disability data collected and felt it should be scaled up 

throughout the country. 

 Participants expressed an interest in sharing the findings of the project with other projects and 

health interventions. 

 Participants felt that the data collected could have a wide range of uses including service 

delivery, planning and education.  
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Response to related evaluation questions 

What additional data could be collected that would be useful?  

S. Is the data provided by the data collection system to implementers and policy/decision-

makers to the correct level of detail? 

T. What data would implementers and policy/decision-makers like to have access to that 

remains unavailable? 

One of the community health workers suggested that although the data is of quality, the exemption 

of children with disability under five years of age does not present a complete data set. This was 

presented as follows:  

“There is a sort of discrimination in it, in the sense that we also have some people that 
are less than five years [of age] that were having [disabilities] but if you look at the data, it 
means they have been exempt, so I think that it compromises quality and inequality.” 
(Community health worker, Kintampo) 

A few project implementers expressed the need for additional data to be collected. This was data 

relating to the occupational status of PWDs, the number of dependent children, pregnant women, 

children under a certain height and people with mental illness. One participant, for instance, noted 

that the WGSS is limited in capturing data on people who have severe mental illness, yet they are 

also a vulnerable group needing access to the programme.  

“[…] Then I think the… that of the mind, they have been captured, it doesn’t [###] the 
classification, what they want is to assess the mental faculty or the mind… I think there is 
limitation with respect to how… if somebody is completely mad…. [###]Yes, if you look at 
the MDAs, the mass drug, they are neglected… those targeted at the neglected tropical 
diseases, they are all neglected people that society is supposed to provide with shelter 
and those things but they are not, and they are the people who sleep on gutters and 
floors so they are exposed to mosquitos and those things that they can keep on 
transmitting… but I don’t see how, so my [###] is that we extend the MDAs to those areas 
so that…” (Disease Control Officer_ Derma sub-district).  

 “Sir, I think that what we collected is somehow okay but I think in future we add this data; 
we want to know the disabled [people] who are working and those who are not, so that if 
we have any support to give to them we will know where to prioritise and if we also know 
the number of dependents e.g number of children and others.” Interview 4_health 
workers_Kintampo  
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U. Are any aspects of this project being integrated into other projects? 

V. How have implementers and policy/decision-makers integrated any aspect of this project 

into other project over which they have control, including disability awareness and 

collecting data on disability?  

AA. How have data collection staff working on this project integrated any aspect of this 

project into other work over which they have control, including disability awareness and 

collecting data on disability? 

A few project implementers suggested that the collection of disability data should be embedded to 

become part of the MDA programme. This will help obtain the number of people with disabilities 

and those receiving treatment. Some health workers felt that the data could be used to increase the 

MDA coverage. 

“The project is very useful as far as MDAs is concerned, because in the first place it 
increased the number of people we used to cover. This time round more people, this time 
round we are able to see the number of people taking the medication and the number not 
taking the medication. So it’s very useful in general to MDAs.” Interview 1_health 
workers_Kintampo 

“Now that we know the number of disabled in our municipalities, we also have data on 
those who assess the MDAs services, it can serve us a baseline so that once we have 
that data we will see whether subsequent exercises the number is improving or its going 
down so that.” (Interview 4_health workers_Kintampo) 

Two participants further added that the disability data could again be extended to other districts or 

nationwide.  

“I think this training has been very helpful to myself because the way I perceived disability 
has been clear, that we shouldn’t marginalise against them, we should always create 
room for them during our programmes especially in the MDA. We should create room for 
them because there is a saying that disability is not inability, they can also do what we 
think they cannot do... I think this programme is something though being piloted but if is 
extended to some district or even the whole nation it is going to help us. At least each 
district will have data on the number of people in that district so that in planning 
programmes, proper arrangement can be made towards them.” (Disease control officer_ 
Kintampo municipal).  

At the end of the second phase, some implementers said that the disability data was now 

integrated within their MDA activities. 

“Yes…it will still form part of the MDAs, the sensitisation, training, registration and data 
collection. We already have the name of the people but if we enter a house and someone 
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is not registered, we would do the registration and still ask the questions. All the process 
would still continue when the project has ended.” (Interview 1_health workers_Kintampo) 

Many health workers reported that the implementation process was very helpful in the identification 

of the number of people with disabilities - this can be used to plan future activities. 

“It is useful because it has helped us increase the number of people we were previously 
covering. When come to health delivery too, the data is used to plan for our activities for 
the future e.g. the number of women with disability, when get to know this data we are 
able to plan for them in terms of antenatal services because in this community, maybe 
two women are blind or have difficulties in seeing, and [if] such women are pregnant, any 
service that you need to give for her assistance has to be added.” (Interview 3_health 
workers_Kintampo) 

A few project implementers added that the training in disability data collection could be replicated in 

other districts. This would particularly help to identify the percentage of people with disabilities and 

understanding the Washington Group approach to measuring disability. 

“Because the other district might not know the WG definition of disability… they may 
define disability in their own way so once we know the definition of disability based on the 
functional approach, our data might be different from the data that is captured elsewhere 
in a different district.” (Health worker_ Kintampo health centre) 

What other potential uses are there for this data or the lessons from this project? 

W. How can lessons learned from this project be captured to implement this work in other 

projects and to share with partners and other organisations? 

Two health workers expressed that the medium through which experience from this project could 

be shared with community members includes community information centres and radio talk shows.  

Five health workers described the existing programmes that experience from this project could be 

shared with. The most cited programmes were the adolescent corner, Livelihood Empowerment 

Against Poverty (LEAP) and Intermittent Treated Nets (ITN) distribution. A health worker mentioned 

that it is expected that the disability data will help to make these programmes more inclusive of 

people with disabilities. Health workers commented on this as follows:  

“I think there is this LEAP [Livelihood Empowerment Against Poverty] programme going 
on so most of the people who captured as people with disabilities from our area I think 
they can… when we share the information with some of the stakeholders, they can enrol 
some of them into the programmes… it will help them.” (Health worker, 9) 

“Anytime we are having a programme that requires that they should also be part, for 
example when we are having NIDs, we will know how we will just incorporate or how we 
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will just make sure that all those who are disabled will also be covered. When we have 
other programmes like distribution of ITNs and other.” (Municipal disease control officer, 
Kintampo) 

Two health workers noted that the data obtained from this project will be used in a variety of ways 

including for teaching, learning and research purposes. The available data could be used in future 

presentations to inform student’s research as described by participants:  

“[…] it will help us a lot through learning, teaching and for research purposes, at least we 
have the records now and per the demographic distribution when you are making a 
presentation, you can let your audience know that this is the number of people with 
disabilities that come from your place. You can still go further to tell them percentage 
wise, those who are hearing impaired and all those stuff…” (Health worker, 9) 

“[…] I think this data will serve as a reference for us because it will teach us how and 
when to react, talk and how to work with people in the community, especially those with 
some disabilities. You will know how and [in which] manner to speak so that they wouldn’t 
get hurt and also the required drugs they may need and also even if there is an 
occurrence of a new one, you will know how to go back to make subtraction and addition 
and that stuff…” (Health worker, 6) 

Three health workers further expressed different ways of using the data obtained from this project, 

especially at the district levels. The emerging ways of using the data were to solicit support, to 

inform community health workers home visits and designing new facilities to become disability 

friendly. One health worker noted that the data will inform decision-making at the community level 

especially when iNGOs or any support group or association are embarking on projects for people 

with disabilities.  

“[…] looking at the data we have, now we know that we have this number of people in our 
communities. Going forward … if you want to even bring them together for people to help 
such people you can say with authority the number of people you are dealing with, you 
will use that one to solicit for any [support] or whatever you want so that the people will 
help.” (Health worker, 4) 

“[…] most of the facilities in my area were previously not disability friendly but with the 
data at hand, facilities that are yet to be raised we could base on this data to make those 
facilities friendly to them.” (Health worker, 5) 

Other health workers also expressed that this data could be used to improve other activities or to 

inform people who need information on disabled persons. 

“Well for the data we have already I think we have started using that data. So the data is 
already there and we count on it to do other activities we want to carry out. So we are not 
going to do away with the data so that if people want information on disability we can 
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provide and also use it to conduct other activities in the catchment area here.” (Interview 
1_health workers_Kintampo) 

Some CDDs felt that this data could be used by the government or the NGO to support people with 

disabilities. 

“It becomes useful, for instance, when a government or NGO wants to support persons 
with disability. We can provide data on them and since we know their location, the project 
would be successful. Even if they have special interest in cripples we can simply identify 
cripples from the community and get them to be supported.” (Kintampo Focus group 2) 

Five health workers promised to share findings and learnings from this project with stakeholders 

including the assembly members, chiefs, elders, unit committee members, health committee and 

various groups like women’s groups. Participants felt that this will serve as an opportunity to use 

the available data to solicit support or advocate for people with disabilities: 

“I think we’ve been having meetings with the stakeholders and the opinion leaders from 
the communities: the chiefs, the assembly members, the unit committee members. When 
we meet with them we can tell them these are the number of people we have in the 
communities, so when we are soliciting for support from them then we know how to go 
about it…” (Health worker, 8)  

“[…] in my community I have [an] information centre so we can use that one to share the 
experience with the community and also meeting chiefs and elders of your community, 
the opinion leaders and then your health committee members. I think you will share it with 
them, there are women groups, yeah then even the adolescent corner, IYCF you can use 
that one, CWC, ANC services, PNC services, Family planning, FP services, you can use 
them, OPD…” (Health worker, 4) 

One project implementer specifically expressed that this is an opportunity to share experiences and 

learning with the municipal family health committee and Kintampo Health Research Centre in their 

next meeting. They can use the data to lobby them on disability issues and for future collaboration 

on the programme as described by the participant:  

“So especially Kintampo Health Research Centre, they are part so at the meeting when 
we raised issues concerning the disabled, their data and we are able to encourage them 
or we are able to lobby them, with time they can support us with our programme!” 
(Municipal disease control officer, Kintampo) 
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5. Discussion  

Overview of results 

The results presented in this report illustrate a variety of successes and challenges within the pilot 

DDD project. Stakeholders generally report highly positive impressions of the pilot and its results 

both in terms of how it has addressed existing issues within the MDA project and how it has raised 

awareness of disability among the communities and health care workers.  

The data collected supports, to some extent, the feeling that the project has increased the number 

of people registered by CDDs and accepting treatment - the ultimate aim of the project. On the 

other hand, the data is not conclusive and questions about its validity remains. It is also not clear 

whether the resources applied to the pilot would make the sustainability of the activities prohibitive 

without external donor support.  

It is suggested that larger scale evaluation is required to ascertain the impact of the intervention, 

preferably with control areas.  

Uptake of treatment  

In Tano South, 22,572 people were registered in Round 1 in 39 communities and 21,982 people 

were registered in 37 communities during Round 2. The number of people registered in the first 

round is slightly higher than that of the second round; this is due to the difference in the number of 

communities covered in each round. In the first round, 39 communities were surveyed while only 

37 communities were surveyed in the second round. Note that the two communities belonged to 

nomadic Fulani herdsmen. They move from one locality to another and at the beginning of Round 2 

enumeration, they were not present in some of the communities.  

In Kintampo, 61,774 people were registered in 73 communities in Round 1 while 63,762 people 

were registered during Round 2 in 76 communities. Here, there is a difference in the number of 

communities which could explain the high number of people registered during the second round.  

However, project success is not based on the number of communities included in the project, but 

on the development of a dynamic strategy called ‘implementation phase’ which included a 

sensitisation campaign, a training session and the registration phase and also the consideration of 

disability within the MDA system. Concerning MDA in the community the most important issue is 

compliance. According to Kyelem et al1, it is valuable to develop “compliance profiles” of 

communities to identify those groups of individuals who remain “persistently non-compliant” during 

MDAs (for example children, upper socio-economic classes, young men, people of older ages and 

people with disabilities), and then determine the causes of this non-compliance and effective 

approaches to overcoming itv. During this project, the sensitisation campaign provided information 

concerning the project and its advantages. The training was successful in increasing knowledge, 

changing the perception of health workers and CDDs mostly concerning the identification and the 

                                            
1 Kyelem D, Biswas G, Bockarie MJ, et al. Determinants of Success in National Programs to Eliminate Lymphatic 
Filariasis: A Perspective Identifying Essential Elements and Research Needs. The American journal of tropical 
medicine and hygiene. 2008;79(4):480-484. 
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consideration of disability. The introduction of the WGSS was important because it brought a new 

way to identify people with disabilities. This approach is consistent with evidence from earlier 

research in Africa, which showed that the main factors facilitating the implementation of MDA 

programmes were creating awareness through innovative community sensitisation programmes, 

the creation of partnerships and collaborations, integration with existing NTD programmes, 

motivation of CDDs through appropriate incentives and training mechanisms (7).  

Prevalence of disability 

The prevalence of disability identified varied considerably between villages as well as between 

rounds. In Tano South, 0.8% of those registered reported having a disability in Round 1, raising to 

3.2% in Round 2. In Kintampo North, there was a similar difference between Rounds 1 and 2: the 

prevalence in Round 1 was 1.7% and in Round 2 was 3.4%. The higher disability prevalence in the 

second round can be explained by the increased understanding of the CDDs of how to administer 

the WGSS as well as the understanding and willingness of people with disabilities to answer the 

questions. This data is comparable to the 2010 population and housing census - during this 

census, the national prevalence on disability was 3% and that of Tano South district and Kintampo 

was 2% and 2.6% respectively (4).  

The findings on the increased understanding of disability and the needs of people with disabilities 

by health workers and CDDs is encouraging. It has long been recognised that people with 

disabilities have not always benefitted from progress driven by the SGDs due to a lack of specific 

focus on their inclusion, which meant that the multitude of barriers people with disabilities face in 

their daily lives will have been too great to allow their full participationvi. In order to design the MDA 

more inclusively, this project introduced a number of activities within the MDA such as community 

health education and sensitisation, registration and health worker/CDD training. Health workers, 

CDDs and institutions such as churches, mosques, schools and health centres played an important 

role in driving health education. The project also used innovative, locally relevant and context-

specific strategies of communication to provide community sensitisation to facilitate the 

implementation of MDA with assessment of disability.   

One important finding of this project was the increased knowledge of health workers and CDDs on 

disability. The increased knowledge changed the perception of disability and people living with 

disabilities. Participants felt that they are now able to respond to the needs of persons with 

disabilities in the community. It has long been recognised that practical training is more effective 

than didactic classroom teaching alonevii. In this project, health workers and CDDs received training 

on how to assess disability using the WGSS. The questions are designed to identify people who 

may be at risk of non-participation due to limitations they face in performing basic activities. The 

focus on measuring functioning in core domains is in contrast to approaches that are based on 

impairments, deviations or loss in various bodily structures (3). The findings of this evaluation 

suggest that the contents of the training are understood and well received by both qualified health 

workers and CDDs.  
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Unplanned results 

One indisputable area of success is that the pilot contributes an important dataset to a setting 

where little information on disability exists. There is very little known about the magnitude and types 

of disability found in rural Ghana and this data will be useful for the health services and others in 

both understanding the situation and planning inclusive services for the community. This was 

recognised by stakeholders interviewed who identified multiple practical uses for the dataset and 

who voiced ownership of the data that they helped generate. This highlights a hunger for 

information on issues such as disability affecting populations by health and social care workers. 

Opportunities for embedding questions such as the WGSS in other data collection activities should 

be sought and promoted to meet this demand.  

However, the disability prevalence estimates made in the MDA campaigns need to be treated with 

caution for a number of reasons. First, although the data collected in the pilot was similar to the 

Ghana census estimates, the prevalence was lower than in many other settings, where the WGSS 

was applied234. One reason reported in the literature to explain this is that despite the training of 

data collectors on the importance of avoiding the word “disability”, the word or its local equivalents 

are unintentionally used during the survey; the prevalence estimates are often lower in such 

settings. Another important factor is that although MDAs aim to target the entire population of the 

affected areas, some programmatic data suggest that CDDs do sometimes avoid remote, 

inaccessible or otherwise difficult to reach communities. Also, ivermectin MDAs exclude pregnant 

women and children under five, and often those who are not at home due to work, travel or another 

reason. It is therefore possible that populations included in MDAs are not fully representative of the 

entire population of the area and that the extrapolation of the collected disability data to the entire 

population may be inaccurate. It is also important to note that the audit conducted as part of this 

evaluation identified a number of issues with recording disability data by CDDs and the ranges of 

disability estimates between the villages were quite high, which is likely to be due to how CDDs 

understood and applied the WGSS in various settings. Further research on the completion and 

accuracy of disability data collected by CDDs is required. 

This study highlighted many issues around MDA generally, which the pilot went some way to 

addressing. These include the importance of maintaining significant numbers of CDDs and 

supervisors to conduct MDA activities comfortably, recruiting CDDs from the local community to 

ensure understanding of language and cultural norms, retraining existing CDDs, and training them 

on softer skills such as being polite to community members. The pilot also highlighted how 

important community leader sensitisation and buy-in to activities such as these are in some 

communities. The activities mentioned above may have been well-planned when CDTI was 

                                            
2 Madans, J.H., Loeb, M.E. and Altman, B.M., 2011, December. Measuring disability and monitoring the UN 
Convention on the Rights of Persons with Disabilities: the work of the Washington Group on Disability Statistics. 
In BMC public health (Vol. 11, No. 4, p. S4). BioMed Central. 
3 Loeb, M.E., Eide, A.H. and Mont, D., 2008. Approaching the measurement of disability prevalence: the case of 
Zambia. ALTER-European Journal of Disability Research/Revue Européenne de Recherche sur le Handicap, 2(1), 
pp.32-43. 
4 Mactaggart, I., Kuper, H., Murthy, G.V.S., Oye, J. and Polack, S., 2016. Measuring disability in population based 
surveys: the interrelationship between clinical impairments and reported functional limitations in Cameroon and 
India. PloS one, 11(10), p.e0164470. 
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originally designed, but budget and time pressures meant that they were no longer prioritised when 

planning activities, to the detriment of community buy-in and the uptake of treatment. There were 

also issues with delayed MDA due to the rainy season, as were the low levels of education among 

some CDDs who struggled with reading and writing.  

Pilot limitations 

The pilot was subject to a number of limitations which need to be taken into account when 

interpreting and using its results. Firstly, the lack of ‘control’ districts with which to compare 

treatment numbers and refusals would have been important to understand the impact the 

intervention had on the overall uptake of services. A cost analysis component was also planned 

initially but could not be carried out, mainly due to limited internal capacity at the time of the project. 

Secondly, we did not send specially trained data collectors to verify the disability data collected by 

CDDs. This is a major weakness of the evaluation, since if the CDDs asked the questions 

incorrectly or recorded the responses incorrectly, these errors would not be picked up by the audit. 

Thirdly, many communities in the pilot areas were itinerant, meaning that comparing data between 

rounds was not easy as villages changed in size or disappeared and reappeared from year to year. 

Furthermore, although the WGSS was available in two local languages, several communities were 

speaking in other languages and translation of the questions was challenging for CDDs, many of 

whom also did not speak the local languages. A thorough mapping of local languages, along with 

professional translation and cognitive testing, could have alleviated these difficulties. It is also 

possible that the purpose of the data collection was not universally well explained to the 

participants, meaning that false expectations of service provision was raised in some cases. 

Although the project had identified the nearest services for people to be referred to, there were no 

funds to facilitate such referrals and travel costs would have prohibited most people from taking up 

those services. 

Finally, the MDA process itself had multiple issues, described above, which are difficult to 

disentangle from the problems introduced or exacerbated by the introduction of disability data into 

the process. 
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Appendices 

Appendix 1: Project proposal 

1. NTD project identified for disaggregating data by disability 

Please identify a project which would be suitable for disaggregating data by disability 

Project name: Ghana NTDs (Oncho/LF) Project   

Project number: 43023 

Start/end date of the project: January 2012 to December 2015  

Donors: Zochonis Charitable Trust 

Partners: Ghana Health Service 

Project Officer: David Agyemang 

 

2. Suitability of the project identified for disaggregating data by disability 

Why do you think this project is suitable for disaggregating data by disability? 

 Data collection in this project is easy and it would not be difficult to include data on 
disability 

 This project is suitable for disaggregating data by disability because it collects data 
on a large number of people each year (about 11 million persons each year) 

 This project also collects data from cities and urban areas, as well as very poor and 
rural areas, where stigmatisation and discrimination against persons with disability 
are expected to be relatively higher. This would enable us to better assess whether 
there is any difference in the way PWDs are treated in these two areas. 

 Furthermore, both Oncho and LF leads to disability (blindness and elephantiasis 
which often lead to amputations) and therefore collecting data on disability in this 
project moves us a step further from being concerned about preventing these 
disabilities to being concerned about the quality of life and integration of these PWDs 
into society. 

 

Please specify the geographical focus of your project 

The Oncho/LF project is a nationwide project, but the pilot phase of the data disaggregation 
project will be carried out in two districts of the Brong Ahafo Region. These are the Kintampo 
North District and the Tano South District. 

Brong Ahafo is the second-largest region in Ghana with a land area of 39,558 km² with 27 
administrative districts/municipalities. It covers 16.6% of the country’s total land area. The 
2010 Population and Housing Census estimated Brong Ahafo region’s population at 
2,282,128 (GSS, 2010) with an estimated growth rate of 2.2% (against 2.4% national 
average).  
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Tano South District lies between latitudes 7º00’N and 7º25’ N and between longitudes 1º45 
W and 2º15 W. The district has a total land area of 1,500km², which is 3.8 percent of the 
total land area of the Brong Ahafo Region. It is the entry point into Brong Ahafo Region from 
southern Ghana. Tano South District has an estimated population of approximately 61,693 
with a growth rate of 1.8%. About 11,843 people are at-risk of onchocerciasis in the district. 

Kintampo Municipal has an estimated population of 111,122 comprising 49.1% male and 
50.9% female, with a growth rate of 2.6% (2000 Population Census). Because of the fertile 
nature of the land, migrant farmers from the north move to settle on arable lands where 
they can get enough farm produce, consequently the area has a potential of population 
explosion. About 73.1% of the municipal population live in the rural areas and 26.9% live in 
the only urban centre, Kintampo. About 73,537 people are at risk of onchocerciasis in the 
district. 

 

Please describe the objectives of your pilot project regarding disability 
disaggregation 

The objectives of this project include: 

 To train NTD officers to collect and analyse data on disability 

 To identify the proportion of MDA beneficiaries who have disabilities  

 To identify the proportion of registered PWDs benefitting from MDA each year 

 To identify the types of disabilities affecting persons who access MDAs 

 To advocate for more accessibility for PWDs in the NTD programme and other 
related programmes based on data collected under this project 

 To advocate for more disaggregation of data in the NTDs programme 

Please indicate any indicators for measuring success 

 Proportion of NTDs indicators disaggregated by disability 

 Proportion of NTDs officers in target districts trained on disability data 
disaggregation 

 Proportion of CDDs in target districts trained on disability data disaggregation 

 Number of PWDs registered to participate in MDAs 

 Proportion of registered PWDs benefitting from MDA each year 

Please indicate what indicators/outputs will be disaggregated 

 Number of primary health care workers (paid professionals) trained 

 Community drug distributors (CDDs) trained 

 Number of people treated for oncho (via MDA) 

 Number of people treated for LF (via MDA) 

Please provide us with a detailed timeline of activities, using a Gantt chart or similar tool, 
and assign responsibilities to each activity 

See Appendix 2 

Please describe your plans to evaluate the project, including the key questions, critical 
review of the data and qualitative investigation into the project implementation 
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There would be an end of project evaluation for this project. This evaluation would enable 
us to assess whether services are accessed by people with disabilities at the same 
proportion as people without disabilities, whether the services are accessible for people 
with disabilities or what barriers prevent people with disabilities from accessing the 
services. Some of the questions that would be asked are: 

 What is the relevance and value added by disaggregating data by disability 
considering local and national development priorities and policies? 

 How efficient was the implementation and what were the key successes or 
constraining factors regarding the disaggregation of data by disability? 

 To what extent is there a likelihood of data disaggregation by disability continuing in 
the pilot region, and extending to other regions?  

 What is the usefulness of disaggregated data by disability to the partner, 
Sightsavers, other partners and the government? 

 

Please provide us with a detailed budget, including the cost of evaluation and the 
development of the HMIS system 

See Appendix 3 

Please describe what technical support you may require to effectively deliver and/or 
evaluate the proposed activities 

The required technical support will be in the area of assisting the CO to understand the 
tools to be used for data disaggregation, providing ongoing technical support during 
actual field data collection, and in evaluating the process. This is especially related to 
experiences gained in implementing this project in other countries. 

3. Data collection method 

Please explain how you currently collect data (methodology/tool) in this project and how 
you plan to collect disability disaggregated data using the Washington Group Short Set 
of questions. 

The primary treatment data is currently being collected by the CDDs using a form 
designed by the national programme. This template only disaggregates data by gender. 
A second form, the summary sheet, is then used to summarise the data per community, 
basically the number of people treated, and the disaggregation by gender. Data 
collation/summarisation continue at each higher level. 

The CDDs move from house to house in each community or village to collect the data. 
The chart below depicts how data flows from the community level to the national level. 

    
The disaggregated data by disability will have to be written at the back of the form for 
collecting the primary data, and also summarised at the back of the summary sheet. 
Alternatively, the forms can be revised to include provision for data disaggregation by 
disability to be used only by the pilot districts/region. 

Please indicate how the collection of disability disaggregated data will be used to 
uncover the challenges that persons with disabilities face 

CDD Collects 
data at the 

community level 
using register

Data is 
summarised by 

subdistrict 
supervisor

Data is collated 
at the district 

level

District Data is 
collated at the 
regional level

Data is 
submitted to the 
National  Level
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The national PHC has estimated the number of PWDs in Ghana. Normally, the data 
collected is used to assess the treatment coverage for the population at risk, but this study 
will also assess the treatment coverage among PWDs, the challenges they face in 
accessing the treatment, and actions taken to resolve identified challenges. 

Furthermore, many of the districts where data is collected for this project are very rural 
ones where stigmatisation and discrimination against persons with disabilities are 
expected to be relatively higher. It is therefore important to collect data on disability so 
that we can be sure that PWDs are not in any way at a disadvantage regarding their ability 
to access the services in this project. This project would also enable us to identify the 
types of disabilities which the people who access our services have and thereby enable 
us to understand whether we are serving them well and how we can improve our services 
in order to serve them better.  

Generally, however, this pilot will provide up-to-date information on PWDs and this 
information will be available to other stakeholders for the purpose of planning. It will also 
provide information on how to disaggregate data by disability. 

4. Management of disability disaggregated data 

Please explain how you currently consolidate/aggregate the data collected in this project 
and how you plan to manage disability disaggregated data 

As described above, the primary data is collected by CDDs at the community level. The 
data is then summarised using the summary sheet, and submitted to the sub-district. 
The sub-district then collates the summarised data from the communities for the sub-
district using the summary sheet. The sub-district summarised data is then sent to the 
district. The district collates data from the sub-district summary sheets for the district. 
The district summary sheet is sent to the region, the region does same collation and 
sends to national, and the national collates data from the regions to represent the 
country. 

The disaggregated data by disability will travel along the same route as described 
above, especially if the primary data collection and summary forms are revised to 
include disability. 

5. Disaggregation of data by disability at national level 

Do you know if data on disability is available at national level? If yes, do you know what 
questions are included in the national census? 

Information on persons with disabilities is collected during national population and housing 
censuses. Persons with disability were defined in the census as those who were unable 
to or were restricted in the performance of specific tasks/activities due to loss of function 
of some part of the body as a result of impairment or malformation. Information was 
collected on persons with visual/sight impairment, hearing impairment, mental retardation, 
emotional or behavioural disorders and other physical challenges. The respondents were 
asked whether they had disability (unable to or were restricted in the performance of 
specific tasks/activities due to loss of function of some part of the body as a result of 
impairment or malformation) and if yes, what disability they had. 

6. Risk assessment  

Please identify any risks related to the collection of disability-disaggregated data 
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 The CDDs will view this as extra work for them and might request for compensation. 

 Making provision on the primary data collection and summary forms for the 
collection and collation of disaggregated data by disability will come at a cost since 
these will have to be redesigned and printed. 

 The national programme might not see the need and use of data on disability. 
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Appendix 2: Project work plan 
 

No Activity 
Responsibility/ 

Lead 

2016 2017 

Jan Feb March April May Jun Jul Aug Sep Oct Nov Dec Q1 Q2 Q3 Q4 

1 
National level planning 
workshop David                         

    

2 

Finalisation of tools, 
training materials and 
guidelines  David                         

    

3 District level training David                         
    

4 
Identify district level data 
entry persons David                         

    

5 Training of CDDs David                         
    

6 
Piloting of tools in one 
community David                         

    

7 Community sensitisations David                         
    

8  Data collection 1 (MDA) All             X            
    

9 Post MDAs review meeting All                         
    

10 
Data validation and 
analysis Eric                         

    

11 Monitoring David                         
    

12 Half year assessment Eric                    X     
    

13 Refresher training David                         
    

14 Data collection 2 David                         
    

15 Post MDAs review meeting David                         
    

16 
Data validation and 
analysis Eric                         

    

17 Final assessment Eric                         
    

 

Key 

 Plan 

Actual  X
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Appendix 3: Project Budget 

 

 

ANNUAL BUDGET FOR THE NTDs DATA DISAGGREGATION PROJECT

30

276

2

No CATEGORY Objective/Activities Unit Cost

Travel and Transport 

(T&T)

 T&T @ GHS 100/person/day x 8 officers 100.00             8 2 1
                1,600 

Lunch, snack and water  Lunch, snack and water @ GHS 60.00 x 

12 persons 

60.00               12 2 1

                1,440 

T&T for Volunteers
 GHS 15/CDD X 276 CCDs in the 2 

districts 
15.00               276 1 2                 8,280 

T&T for health workers
 GHS 50/officer X 12 officers/district x 2 

districts  
50.00               12 1 2                 1,200 

Accommodation for 

National and regional 

officers

 Accommodation @ GHS 200.00 x 5 

persons 
200.00             5 1 2                 2,000 

Lunch (volunteers and 

health workers)
 Lunch @ GHS20.00 x 300 persons 20.00               300 1 2               12,000 

Fuel
 20gal/day @ GHS 16/gal x 2 vehicles x 2 

days 
16.00               20 2 2                 1,280 

Revision of Data collection 

Tools
 GHS 5/register x 300 registers 16.50               500 1 1                 8,250 

Lunch for volunteers
 GHC 50/Volunteer x 276 volunteers x 2 

treatments 
50.00               276 1 2               27,600 

Transcription

 Transcription cost @ GHS 

100/transcriber/day x 10 days x 5 

transcribers 

100.00             5 10 2               10,000 

Accommodation for 

National participants
 GHC 200/officer x 2 officers X 2 Night 200.00             2 2 2                 1,600 

T&T for district 

participants

 GHS 100/officer X 3 officers/district x 2 

districts  
100.00             6 1 2                 1,200 

T&T for Volunteers
 GHS 15/CDD X 276 CCDs in the 2 

districts 
15.00               276 1 2                 8,280 

Lunch (volunteers and 

health workers)
 Lunch @ GHS20.00 x 300 persons 20.00               300 1 2               12,000 

Fuel for Monitoring staff
 20gal/day @ GHS 15/gal x 5 days x 2 

treatments 
20.00               15 5 2                 3,000 

Per Diem for Field staff
 Per Diem @ GHS 100/Officer x 10 

officers x 5 days 
100.00             10 5 2               10,000 

Accommodation  GHC 100/officer x 5 officers 100.00             10 5 2               10,000 

6.0 Evaluation End of Project Evaluation 10,000.00        1 1 1               10,000 

GRAND TOTAL (in GHC)
129,730           

GRAND TOTAL (in GBP)
24,024             

Quantity 

required

Freq.  Total Cost¢ # of Days

Post MDAs Review

 Description 

Estimated number of health workers involved

Estimated Number of Volunteers involved 

Number of districts involved 

2.0

National level Buy-in 

and planning workshop

Training of health 

workers and volunteers

4.0

Monitoring5.0

Data Collection3.0
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Appendix 4. Evaluation plan  

Question Data collection method When Who 

1. How does the data collected from this project 
compare with existing data on disability available for the 
project and what may explain the differences? 

Project data collected using the agreed designed/adapted tools. Census 
data is publicly available online and any other relevant sources. 

At the end of 
the project 

Project staff as 
agreed in the 
monitoring plan.  

Policy, decision-makers and implementers 

Expectations       

A.     What are the views of implementers and 
policy/decision-makers on the data currently available to 
them related to people with disabilities and their access 
to projects, and how do they think it can be improved? 

In-depth interviews with policy/decision-makers and implementers 
involved in the project. This should include people who were involved in 
designing and managing the project as well as anyone who looks at or uses 
the project data that is produced.  
 
This work should include: 
• Mapping the key stakeholders and review throughout the project 
• Developing an interview guide that can be used to ensure the questions 
are covered in detail 
• Conducting the interviews with a tape recorder if possible 
• Transcribing/translating the interviews 
• Analysing the interviews for themes and patterns. Depending on the 
number of interviews, this could be done by hand or using a software 
package.  
• Following up with some stakeholders at key points throughout the 
project including after they have received a first set of data disaggregated 
by disability and at the end to see how their expectations and views 
change and how the data is meeting their needs.  

At the 
beginning of 
the project 
only 

This will require 
one or possibly 
two people 
(from the 
project's team 
or Country 
Office) to 
conduct the 
interviews, plus 
support with 
transcription/ 
translating.  
 
It is likely the 
interviewers 
would want to 
be involved in 
data analysis.  

B.     What are the expectations of implementers and 
policy/decision-makers of a data collection system that 
disaggregates project data by disability and how do they 
envisage it impacting on their decisions/work? 

C.     How do implementers and policy/decision-makers 
understand issues around the accessibility of persons 
with disabilities to projects, and how do they see data as 
playing a role in accessibility? 

At the 
beginning and 
at the end of 
the project 

Sensitisation and training 

D.     How useful is the definition of disability provided by 
the Washington Group to implementers and 
policy/decision-makers and how does it complement 
their own understanding of disability? 

E.     What are the views of implementers and project 
managers on the sensitisation/training provided to 
them, their staff and data collectors and how do they 
perceive it has affected the way they conduct their 
work? 

During MDA 
review 
meeting and 
at the end of 
the project 

F. What are the views of implementers and project 
managers on the sensitisation provided to stakeholders 
identified in the stakeholder mapping? 

Process and tool 
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Question Data collection method When Who 

G.     How can the MDA process be best adapted to collect 
quality data on disability data without creating delay in 
drug delivery, and is registration the best time to collect 
disability data? (How does the appropriate data 
collection methodology impact on the quality and 
timeliness of the data available to implementers and 
policy/decision-makers?) 

H.     How have different partners collaborated on this 
project and what impact can they attribute to 
partnership working? 

I.     What are the cost and time implications of 
disaggregating data by disability for partners? Is the 
approach developed sustainable? 

Comparison of two districts (one where disability data is collected and one 
where it is not) in terms of: 
(1) Time necessary to conduct MDA 
(2) Extra cost attached to collection of disability data.  
 
This will include looking at the extra time and cost attached to training, 
data collection and analysis, plus any extra resources needed for this 
project.  
 
Timesheet for staff and detailed budget will have to be developed 

During MDA 
review 
meeting and 
at the end of 
the project 

Project staff as 
agreed in the 
monitoring plan.  

Data        

J. How does collecting data on disability impact on the 
main output of the project in terms of coverage and 
people reached? 

Comparison of the same district: what is the coverage before the 
intervention (baseline) compared to the coverage after the intervention? 
We will be looking at the number of people treated. 

At the end of 
the project 

Project staff as 
agreed in the 
monitoring plan.  

K.     Is the data provided by the data collection system to 
implementers and policy/decision-makers to the correct 
level of detail? As above, in-depth interviews with policy/decision-makers involved in the 

project. This should include people who were involved in designing and 
managing the project as well as anyone who looks at or uses the project 
data that is produced.  

During MDA 
review 
meeting and 
at the end of 
the project 

This will require 
one or possibly 
two people 
(from the 
project's team 
or Country 
Office) to 
conduct the 

L.     What data would implementers and policy/decision-
makers like to have access to that remains unavailable? 

M.     How has the data collected to date been used in any 
way by implementers and policy/decision-makers? 

Next Steps 
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Question Data collection method When Who 

N.     How have implementers and policy/decision-makers 
integrated any aspect of this project into other projects 
over which they have control, including disability 
awareness and collecting data on disability? 

interviews, plus 
support with 
transcription/ 
translating.  
 
It is likely the 
interviewers 
would want to 
be involved in 
data analysis.  

O.     How can lessons learned from this project be 
captured to implement this work in other projects and to 
share with partners and other organisations? 

Staff collecting/analysing the data 

Training    

P.     How do the staff collecting/analysing the data 
understand disability and how can the training best 
orient them to the definition provided by the 
Washington Group? Staff who will be involved in collecting and analysing the disability 

disaggregated data will participate in focus group discussions.  
• These will be small groups of 5-8 peers who are likely to feel comfortable 
talking in front of each other 
• There will be an interview guide developed for the interviewer to guide 
the discussion to ensure the groups cover all important questions 
• They should be recorded, transcribed and translated 
• They will be analysed for themes and patterns. Depending on the 
number of groups this could be done by hand or using a software package  
• At least some of the groups should be repeated at the end of the project 
to investigate how expectations and understandings have changed and 
how the project can be improved 

To be 
discussed at 
the start, 
during the 
MDA review 
meeting and 
at the of the 
project. 

This will require 
one or possibly 
two people to 
conduct the 
interviews, plus 
support with 
transcription/ 
translating. It is 
likely the 
interviewers 
would want to 
be involved in 
data analysis. 

Q.     How does orientation on disability issues affect the 
way staff interact with project clients/patients with 
disabilities or impairments? 

To be 
discussed 
during the 
MDA review 
meeting and 
at the of the 
project. 

R.     How do staff collecting/analysing the data 
understand the purpose of data disaggregated by 
disability and how can the training best orient them to 
understand the importance of accurate data collection?  

S.     How are staff analysing the data and how can 
training best orient them to summarise and analyse data 
in a way that is useful for them? 

T.      How often do staff require refresher trainings or 
support to maintain high quality data collection? 

Tool and Process 
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Question Data collection method When Who 

U.     How can the tools and processes currently used by 
staff to collect client data be best adapted to include 
disability data? 

V.     How do the tools and guidelines developed 
specifically for this project fulfil their purpose and how 
could they be improved? (How does the appropriate 
technology, including hardware and software, impact on 
how staff are able to collect and analyse data?) 

W.     What extra burden does collecting the disability 
data place on the staff working with the data in terms of 
their time and taking them away from other duties? 

• Staff administering the questions should share their experiences straight 
after the MDA during a post-MDA monitoring meeting. They should be 
encouraged to record and share their experiences of explaining to the 
clients and asking them questions, recording the data and the extra time it 
takes them to gather this data in addition to their other duties. 
• Staff involved in maintaining/analysing the data can maintain regular 
‘diaries’ of their experiences with collecting the data.  The diaries will be 
collected by project staff on a regular basis, collated and analysed for 
themes, possibly using a software package.  
• Auditing a sample of the data collected. By choosing one or two 
indicators presented to decision makers, the numbers can be traced back 
through the data management system to original records. Discrepancies at 
each stage should be noted and remedial actions should be sought.  

During the 
MDA review 
meeting 

Project staff to 
organise post-
MDA 
monitoring 
meeting to 
collect the data  
 
Country Office 
to carry out 
spot-check 

X.     How accurately can the data be transferred through 
the information system from the point it is collected 
from the client, to the final version received by 
policy/decision-makers? 

Throughout 
the project 

Community       

Y.     (For data collectors based outside of health facilities) 
How do staff feel that community 
knowledge/attitudes/norms affect the collection of this 
data and do they experience more challenges in specific 
groups within communities? 

Staff who will be involved in collecting and analysing the disability 
disaggregated data will participate in focus group discussions.  
• These will be small groups of 5-8 peers who are likely to feel comfortable 
talking in front of each other 
• There will be an interview guide developed for the interviewer to guide 
the discussion to ensure the groups cover all important questions 
• They should be recorded, transcribed and translated 
• They will be analysed for themes and patterns. Depending on the 
number of groups this could be done by hand or using a software package  
• At least some of the groups should be repeated at the end of the project 

During the 
MDA review 
meeting 

This will require 
one or possibly 
two people to 
conduct the 
interviews, plus 
support with 
transcription/ 
translating. It is 
likely the 
interviewers 

Z.     What are the experiences of staff in administering 
the extra questions to project clients, including the 
reaction of clients to being asked these questions and 
using the tools provided for the purpose? 

Next steps  
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Question Data collection method When Who 

AA. How have staff working on this project integrated 
any aspect of this project in to other work over which 
they have control, including disability awareness and 
collecting data on disability 

to investigate how expectations and understandings have changed and 
how the project can be improved To be 

discussed at 
the start, 
during the 
MDA review 
meeting and 
at the of the 
project. 

would want to 
be involved in 
data analysis. 

Project Clients providing data 

BB.     How do project clients comprehend the questions 
as they are asked to them? 

A very brief survey of a sample of clients in the community during post 
MDA monitoring.  
• The surveys should be developed to be very brief and easy to 
understand. It can include quantitative close-ended questions and some 
open-ended questions if required 
• Not every household has to be asked – every second or third client 
leaving over one day could be asked  
• The individual should be asked if they mind sparing five minutes to 
answer questions about their visit today  
• The surveys could be recorded on paper or straight onto a laptop 
database if it is possible to take that to the location  
• The data can be analysed using appropriate software  

During the 
MDA review 
meeting and 
at the end of 
the project 

One person to 
collect the data. 
Depending on 
how it is 
collected, they 
may require 
support to input 
the data to a 
computer and 
analyse the data 

CC.     How do project clients feel about being asked these 
questions? 

CC.     How do project clients understand the reasons for 
the data being collected? 
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Appendix 5: Blank Community Tally Sheet Excerpt (from CDD 

Register) 

DISABILITY DISAGGREGATION DATA                                                                 COMMUNITY TALLY SHEET                                                                                                     
DATE 

Household Number of 
persons in 
household 

Age Sex Do you have 
difficulty seeing, 
even if wearing 
glasses?  

Do you have 
difficulty hearing, 
even if using a 
hearing aid?  

Do you have 
difficulty walking 
or climbing 
steps? 

Do you have 
difficulty 
remembering or 
concentrating?  

Do you have 
difficulty (with self-
care such as) 
washing all over or 
dressing? 

Using your usual 
language, do you 
have difficulty 
communicating  

W
it

h
 

D
is

a
b

il
it

ie
s
 

(W
D

) 

        N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

    N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

    N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

    N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

    N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

    N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

    N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN N YS YL CN   

                                                          

  N = NO       YES, SOME DIFFICULTY YL = YES, A LOT OF DIFFICULTY CN = CANNOT                                                                      WD= Disabilities 
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Appendix 6: Stakeholder mapping 

Stakeholder 
name 

Type  
Stakeholders' interests in 
the DD project? 

Importance of 
this stakeholder 
for the success 
of the project? 

Role of the 
stakeholder 

How do we need 
to involve this 
stakeholder in 
the DD project? 

How are we going to engage this 
stakeholder? 

When are we going to 
engage with them? Link 
this to activities in the 
implementation plan and 
timeline (for example 
MDA March 2016) 

Ghana Health 
Services/NTD 
Programmes 

Primary 

They will use data for 
planning and 
implementation. 
Measure accessibility of 
PWDs to MDAs.   

High 
Planners, 
implementers  

All 

The GHS will act as the main 
implementers in the project; they are 
going to be engaged in the planning, 
implementing, training, reporting, 
monitoring and evaluation  

Throughout the project 

Food and Drugs 
Authority  
(FDA 
Laboratories, 
Near TUC HQ) 

Secondary 

Relationship between 
serious adverse effects and 
disability. 
Proper administration of 
drugs. 

Low 
Decision 
makers 

Information 
(interest only) 

When decisions are being made 
about severe adverse reactions 

During cases of severe 
adverse reactions 

Kumasi Centre 
for 
Collaborative 
Research (KCCR) 

Secondary Areas of research interest Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination  

During quarterly ICCC 
meetings and annual 
review meetings 

Onchocerciasis 
Chemotherapy 
Research Centre 
(OCRC 

Secondary 

Relationship between 
serious adverse effects and 
disability. 
Proper administration of 
drugs 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination  

During quarterly ICCC 
meetings and annual 
review meetings 

LF Support 
Centre, Accra 

Secondary 
Areas of research interest 
(in LF mobidity 
management) 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination  

During quarterly ICCC 
meetings and annual 
review meetings 

GES/SHEP Secondary 
Involvement of school age 
children 

Medium Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination. 

During quarterly ICCC 
meetings and annual 
review meetings 

West Africa 
Morbidity 
Project 

Secondary LF related disability Medium 
Decision 
makers 

Reporting 
Would be included in NTDs quarterly 
and annual report dissemination. 

During quarterly ICCC 
meetings and annual 
review meetings 
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Stakeholder 
name 

Type  
Stakeholders' interests in 
the DD project? 

Importance of 
this stakeholder 
for the success 
of the project? 

Role of the 
stakeholder 

How do we need 
to involve this 
stakeholder in 
the DD project? 

How are we going to engage this 
stakeholder? 

When are we going to 
engage with them? Link 
this to activities in the 
implementation plan and 
timeline (for example 
MDA March 2016) 

World Health 
Organisation 

Secondary 
Therapeutic and Geographic 
coverages 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination. 

During quarterly ICCC 
meetings and annual 
review meetings 

National 
Malaria Control 
Programme 

Secondary 
Co-implementation for 
Malaria and NTDs activities 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination. 

During quarterly ICCC 
meetings and annual 
review meetings 

FHI360/ USAID Secondary Impact on MDA activities. High Collaborators 
Active 
participation  

Would be engaged in all meetings, 
trainings, implementation and 
reporting. 

Throughout the project 

Sightsavers Primary 

Feasibility of collecting DDD 
during MDAs. 
Use data for planning and 
implementation. 
Measure accessibility of 
PWDs to MDAs.  
  

High 
Planners, 
implementers  

All 
Main partners in support; technical, 
financial, meetings, training, 
monitoring, evaluation… 

Throughout the project 

Coalition of 
NGOs in Health 

Secondary Scalability of the project Medium Collaborators 
Information 
(interest only) 

Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 

Volta River 
Authority 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 

Partnership for 
Child 
Development 
(PCD) 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 

Catholic Relief 
Services 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 
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Stakeholder 
name 

Type  
Stakeholders' interests in 
the DD project? 

Importance of 
this stakeholder 
for the success 
of the project? 

Role of the 
stakeholder 

How do we need 
to involve this 
stakeholder in 
the DD project? 

How are we going to engage this 
stakeholder? 

When are we going to 
engage with them? Link 
this to activities in the 
implementation plan and 
timeline (for example 
MDA March 2016) 

Water Research 
Institute (CSRI) 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 

Dodowa Health 
Research Centre 

Secondary 
Area of research interest. 
Scalability of the proje 

Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 

Tullow Oil 
Company 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators 
Information 
(interest only) 

No direct engagement under this 
project. May be approached by the 
NTDs programme for possible 
funding. 

Not specific; as and 
when the need arrises 

UniBank Ghana 
Ltd. 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators 
Information 
(interest only) 

No direct engagement under this 
project. May be approached by the 
NTDs programme for possible 
funding. 

Not specific; as and 
when the need arrises 

Noguchi 
Memorial 
Institute for 
Medical 
Research 

Secondary Areas of research interest. Low Collaborators Reporting 
Would be included in NTDs quarterly 
and annual report dissemination 

During quarterly ICCC 
meetings and annual 
review meetings 

WACIPAC Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators 
Information 
(interest only) 

No direct engagement under this 
project. Would be included in NTDs 
annual report dissemination 

During annual review 
meetings 

World Vision 
Ghana 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators 
Information 
(interest only) 

No direct engagement under this 
project. May be approached by the 
NTDs programme for possible 
funding. 

Not specific; as and 
when the need arrises 

Media group Secondary 
Collaborators with NTDs 
Programme 

Medium Collaborators 
Information 
(interest only) 

Would be included in NTDs annual 
report dissemination 

During annual review 
meetings and Launching 
of MDAs 

                

REGIONAL LEVEL 
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Stakeholder 
name 

Type  
Stakeholders' interests in 
the DD project? 

Importance of 
this stakeholder 
for the success 
of the project? 

Role of the 
stakeholder 

How do we need 
to involve this 
stakeholder in 
the DD project? 

How are we going to engage this 
stakeholder? 

When are we going to 
engage with them? Link 
this to activities in the 
implementation plan and 
timeline (for example 
MDA March 2016) 

Regional 
Ministry of 
Health/NTD  

Primary 

They will use data for 
planning and 
implementation. 
Measure accessibility of 
PWDs to MDAs.   

High 
Planners, 
implementers  

All 
Technical support, meetings, 
training, reporting  

Throughout the project 

                

DISTRICT LEVEL    

District Health 
Administration 

Primary 

They will use data for 
planning and 
implementation. 
Measure accessibility of 
PWDs to MDAs.   

High 
Planners, 
implementers  

All 
Technical support, meetings, training 
and reporting, monitoring   

Throughout the project 

District 
Education 
Service 

Secondary 
Involvement of school age 
children 

Medium 
Planners, 
implementers  

Communication 
(needs to be 
informed) 

Would be informed about the MDAs, 
social mobilisation & sensitisation in 
schools. Attend district annual 
review meetings 

During MDAs 

District Social 
Welfare 
Department 

Secondary 
Collaborators with NTDs 
Programme 

Low Collaborators 
Information 
(interest only) 

Attend district annual review 
meetings 

During annual review 
meetings 

District 
Assembly 

Secondary 
Improved health in 
communities 

Medium 
Planners, 
implementers  

Communication 
(needs to be 
informed) 

Social mobilisation & sensitisation. 
Attend district annual review 
meetings 

During MDAs 

Assembly 
members 

Secondary 
Improved health in 
communities 

Medium 
Decision 
makers 

Communication 
(needs to be 
informed) 

Social mobilisation & sensitisation During MDAs 

Christian 
Council 
Organisation 

Secondary 
Collaborators with NTDs 
Programme 

Medium Collaborators 
Information 
(interest only) 

Social mobilisation & sensitisation During MDAs 

DPO members Primary Inclusion of PWDs High Target group 
Communication 
(needs to be 
informed) 

Beneficiaries, social mobilisation & 
sensitisation 

During MDAs 
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Stakeholder 
name 

Type  
Stakeholders' interests in 
the DD project? 

Importance of 
this stakeholder 
for the success 
of the project? 

Role of the 
stakeholder 

How do we need 
to involve this 
stakeholder in 
the DD project? 

How are we going to engage this 
stakeholder? 

When are we going to 
engage with them? Link 
this to activities in the 
implementation plan and 
timeline (for example 
MDA March 2016) 

CHAG Secondary 
Collaborators with NTDs 
Programme 

Medium Collaborators 
Information 
(interest only) 

Training, social mobilisation, 
meetings 

During MDAs 

Traditional 
council 

Secondary 
Improved health in 
communities 

High 
Decision 
makers 

Communication 
(needs to be 
informed) 

Social mobilisation & sensitisation  During MDAs 

                

COMMUNITY LEVEL 

Assembly 
members 

Secondary 
Improved health in 
communities 

High 
Planners, 
implementers  

Active 
participation  

Social mobilisation & sensitisation During MDAs 

Heads of 
churches 

Secondary 
Collaborators with NTDs 
Programme 

High Collaborators 
Communication 
(needs to be 
informed) 

Social mobilisation & sensitisation During MDAs 

Community 
health workers 
[CHEW] 

Primary Improved MDAs indicators. High 
Planners, 
implementers  

Active 
participation  

Training, monitoring, social 
mobilisation and sensitisation, 
meetings 

During MDAs 

Local DPO 
Groups 

Primary Inclusion of PWDs High Target group 
Active 
participation  

Beneficiaries, meetings, social 
mobilisation and sensitisation 

During MDAs 

Community 
Volunteers 

Secondary 
Improved health of 
community members 

High 
Planners, 
implementers  

Active 
participation  

Training, monitoring, social 
mobilisation and sensitisation, 
delivery of drugs 

During MDAs 

Community 
Information 
officers 

Secondary Awareness creation High Collaborators 
Information 
(interest only) 

Social mobilisation & sensitisation During MDAs 

Traditional 
leaders ie Chiefs 
and the elders 

Secondary 
Improved health of 
community members 

High 
Decision 
makers 

Active 
participation  

Social mobilisation & sensitisation During MDAs 
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Stakeholder 
name 

Type  
Stakeholders' interests in 
the DD project? 

Importance of 
this stakeholder 
for the success 
of the project? 

Role of the 
stakeholder 

How do we need 
to involve this 
stakeholder in 
the DD project? 

How are we going to engage this 
stakeholder? 

When are we going to 
engage with them? Link 
this to activities in the 
implementation plan and 
timeline (for example 
MDA March 2016) 

Town/communi
ty council 

Secondary 
Improved health of 
community members 

High 
Decision 
makers 

Active 
participation  

Social mobilisation & sensitisation During MDAs 

Local Parents 
Support Groups 

Primary 
Improved health of 
community members 

High Target group 
Active 
participation  

Social mobilisation & sensitisation During MDAs 

HeadMasters Secondary 
Involvement of school 
children 

High 
Planners, 
implementers  

Communication 
(needs to be 
informed) 

Social mobilisation & sensitisation During MDAs 

Local food 
Vendors 
association  

Secondary 
Collaborators with NTDs 
Programme 

Medium Collaborators 
Communication 
(needs to be 
informed) 

Social mobilisation & sensitisation During MDAs 
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